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1 Background

General Service Administration’s (GSA) Office of Telecommunications Services (OTS)
currently provides mission critical telecommunications and information technology
services to government agencies through the current suite of acquisition vehicles:
Networx, Washington Interagency Telecommunications System 3 (WITS 3), Regional
local service contracts as well as tariff services. With the GSA contracts set to expire;
GSA initiated a follow-on acquisition called Enterprise Infrastructure Solutions (EIS) that
merges the capabilities of the previous vehicles and meets agency needs for the next
generation of telecommunications and networking solutions. The expiring contracts
were originally extended to 2020; however, due to delays in transition and requests from
agency customers, GSA collaborated with them to determine a need to further extend
the contracts to May 2023.

As a condition of extending the expiring contracts, GSA requires agencies to meet
certain critical milestones in order to be eligible to continue using the contracts during
the extended period. The first of those milestones was to award all task orders by
September 30, 2019. As of February 29, 2020, only 6 agencies had awarded all task
orders. In fact, of approximately 120 solicitations expected to be used for task order
awards, fewer than half had been submitted to GSA for scope review. This delay in
completing the acquisition phase of transition has created significant risk that agencies
cannot disconnect their services from the expiring contracts by the target deadline of
September 30, 2022.

To mitigate this risk and to enforce the eligibility condition for the extension of the
expiring contracts, GSA initiated this Transition Closeout project. The goal of this project
is to ensure all services are disconnected from the expiring contracts by May 2023.

This project follows a similar approach taken in the transition to Networx. GSA kicked off
the project on December 15, 2011 and, between February and July 2012 through a
series of targeted warning notices to agencies and subsequent disconnect orders to
FTS2001 contractors, GSA ordered a gradual disconnection of services for
approximately 100 Agencies and 33,500 active services. An additional twelve agencies
were extended into an Emergency Action Period.

2 Objectives

GSA will initiate this Closeout Project to complete the disconnection of services from the
expiring contracts in a phased approach. This approach is intended to achieve the
following objectives:
e Avoid a large-scale disruption in telecom and networking services across the
Federal Government at the expiration of the contracts
Minimize the risk of adverse impacts to agencies’ operations
Reduce the expense of administering the expiring contracts simultaneously with
the EIS contracts
e Provide agencies that have substantiated needs with contracts on which to
continue services without interruption
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e Decrease and stop the growth of services on expiring contracts that would only
add services that then have to be transitioned.

3 GSA'’s Action Plan

GSA is taking a twofold approach to implementing this plan. GSA will enforce the
requirement to limit use of the extended contracts to those agencies who are meeting
certain critical milestones in order to be eligible to continue using the contracts. In
addition, GSA will take steps to minimize the growth of services on the extended
contracts, which would increase what has to be transitioned, by freezing contract
modifications and orders for new services. An overview is below, and detailed
processes are described later in this plan.

3.1 Limiting Users on Extended Contracts

Beginning after March 31, 2020, GSA will begin to limit users on the expiring contracts.
The first step will be to limit users to those that have active services, on the date the
extension for each respective contract is executed. For Networx Universal contracts,
this will be effective on April 1, 2020; effective dates of the remaining 89 contracts vary
according to each contract’s term. After that limiting users will involve GSA’s ordering a
gradual disconnection of services for agencies that have not made adequate progress
in the transition to EIS. This will be accomplished through a series of targeted warning
notices to agencies, after which they will have the opportunity to appeal not to be
removed.

If the appeal is not granted, GSA will subsequently notify Networx, WITS 3, and
Regional local service contractors of agencies that are removed from the Networks
Authorized User List (NAUL), which specifies the agencies authorized by GSA to use
the extended contracts (see Section H.2.3.a and b of those contracts). The contractors
must then disconnect services for the agencies removed and cease billing per the terms
and conditions of those contracts.

GSA intends to conduct the removal of authorized users in phases. GSA will determine
the phasing based on the agency’s completion of awarded task orders on EIS, other
indications of activity, and progress in transition, along with considering other special
circumstances. The agencies will be tracked and specified on the NAUL at the level as
defined in the Transition Entity list; generally that is the department level for most large
agencies, and Native American Tribes will be treated individually. Most agencies’
disconnects will be completed no later than September 30, 2022. GSA may approve,
under extreme circumstances, a few specific agencies to extend the use of the contract
through an “Emergency Action Period” (EAP) with disconnects to be completed by May
31, 2023.

3.2 Freezing Contract Modifications and Orders

Effective October 1, 2020, GSA will implement controls on its extended Networx, WITS
3, and Regional local service contracts by freezing all future growth on these vehicles.



PROJECT PLAN for CLOSEOUT OF EIS TRANSITION version 1.0

Specifically, on the Networx (Universal and Enterprise) and WITS 3 contracts, GSA will
cease processing all contract modifications for new requirements. This control refers to
modifications to the GSA contracts, not to agencies’ task orders. For GSA’s Full Service
Program, including the Regional local service contracts and tariffs, GSA will no longer
fulfill any requests for additional services. All new services required should be provided
under the EIS contracts.

GSA understands that in very rare cases, an agency may have a need that requires
GSA to modify the extended contracts. To request a modification exception after the
October 1, 2020 restriction date, the Agency Transition Sponsor (ATS) must provide the
justification and required time-frame for the new requirement to the Senior Executive for
Telecommunication Services attn.: Supplier Engagement. The justification should
include why the requirement cannot be fulfiled under EIS. GSA will review and
adjudicate the exception request. If approved, the contractor proposing the modification
to GSA must include documentation of the approval when submitting the modification
proposal. Note that agencies removed from the NAUL will be prohibited from
requesting any modifications on extended contracts.

4 Immediate Actions by GSA Stakeholders

The following are to be completed while this plan is undergoing GSA review and
approval. These steps are necessary to ensure the project begins timely.

e Prepare draft list of Non-responsive agencies for Phase 1.

e Provide draft list of Non-responsive agencies to Networx and WITS 3 contractors
as well as EIS contractors to allow them to get agencies to contact GSA.

e Verify list of ATSs, Lead Transition Managers (LTMs), and Transition Ordering
Contracting Officers (TOCOs).

e No later than March 11, 2020 send letter from Assistant Commissioner, Office of
Information Technology Category (ITC) FAS to ATS, cc: LTM and TOCO
explaining closeout project. Provide a copy to all stakeholders, including
contractors. See Appendix D: Letter to Agency Transition Sponsors March 2020.

e Conduct Webinars with small agencies for their increased awareness. Small
agencies are particularly difficult to reach as there are many of them, they have
very small staffs, and their contacts change frequently.

e Prepare draft of initial NAUL, listing all agencies with active services on the
extended contracts, compose companion letter explaining NAUL, and share with
contractors and GSA Full Service managers to ensure clarity. Resolve any
questions or concerns.

e Work through the Contracting Officer Representatives (CORs) to have Networx &
WITS contractors appoint a Point-of-Contact (POC) to communicate with for
disconnects.

e March 30, 2020 deliver initial NAUL to Contracting for posting to Network Hosting
Center, transmittal to contractors and GSA Full Service managers, and posting to
Networx and WITS 3 websites. See Appendix E: Networks Authorized User List
(NAUL) March 2020.
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5 Transition Timeline and Milestones

5.1 EIS Transition Program

GSA is managing the EIS Transition program according to the schedule in the figure
below and the critical milestones defined in the table that follows.

Oct 16 Oct 17 - Sep 19
Agency Transition Plans FO Decisions
L L . | . | |-
{ H
A LB | |
20115 20116 2017 / |2018 2019 2020 2021 2022 I 2023 /

2015- 2016 Jul 17 Oct 17 - Sep 22 May 23
Validate Inventory EIS Awards Transition Services Contract Expirations

Activity Milestone Date

Agenmes issue Fair Opportunity (FO) solicitations to March 31, 2019
industry
Agencies award EIS task orders September 30, 2019
Agencies achieve 50 percent (50%) transition of services | March 31, 2021
Agencies achieve 90 percent (90%) transition of services | March 31, 2022
- . o ——
Agepmes .achleve 100 percent (100%) transition of September 30, 2022
services (disconnected)
Networx/WITS/Regional contracts expire May 31, 2023

5.2 Transition Closeout Project Schedule

Consistent with the schedule for the EIS Transition program, the Closeout Project will
follow the schedule below.
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ClOs deliver Transition Plans -10/31
to ITS*

Agencies Issue Solicitations _ 3/29
to Industry*
Agencies award EIS task
orders* - 5130
Disconnect Agencies 7/2020-
Removed from Authorized fl Fhases 8/2022
Users List
Freeze Networx and WITS
Mods and LSA Orders ’ L
it 0, *
Transition 50% complete ‘ 3/31
L. -
Transition 90% complete ’ 3/31

Transition 100% complete
(disconnects)* I 9/30

*measured and reported monthly

6 Limiting Users on Extended Contracts

GSA notified agencies of milestones for transition progress and sent agencies written
agreements for them to sign committing to award their task orders by September 30,
2019. In a subsequent memorandum dated July 15, 2019 the Assistant Commissioner
for ITC approved the “Plan for Limiting Users on Extended Contracts,” outlining the
approach for enforcing agencies to meet certain critical milestones to be eligible to use
the extended contracts (see Appendix C: Memorandum - Plan for Limiting Users on
Extended Contracts). The following are the phases and schedule for implementing and
completing the approved approach for limiting the use of extended contracts.

6.1 Phases and Target Disconnect Dates

GSA will identify agencies for each phase of removal from the NAUL based on each
agency’s status as defined by the following progress indicators:

Phase Progress Indicator Target
Disconnect Dates

1 Non-responsive agencies Jul 2020

2 Agencies with no solicitations submitted for scope
review and agencies indicating they will not transition | Sep 2020
services to EIS
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Phase Progress Indicator Target
Disconnect Dates

3 Agencies with no solicitations released to industry Mar 2021

4 Agencies with solicitations released but not awarded, May 2021
and not under protest

5 Agencies with solicitations released but not awarded

. oo Sep 2021

because of protest or pending contract modifications

6 Agencies with soll_C|tat|on§ awarded. but experiencing Mar - Aug 2022
contractor-delayed installations and disconnects

7 Agencies with task orders awarded but services not

Sep 2022 - May

expected to cutover by September 2022. This is the 2023

Emergency Action Period (EAP).

6.2 Process for Limiting Users

This section describes the general process for phases 1-6 to limit and disconnect users.
See Appendix B: Process Flow for Limiting Users for a graphical depiction.

1)

2)

3)

4)

o)

Limiting Use Transition Project Manager (LUTPM) and Transition Inventory (TI)
Lead generate a proposed revision to the NAUL for agencies to be considered
for the next phase. The revision will be a NAUL Workbook containing three
worksheets:

a. Cover Sheet: containing title, version, date, document purpose statement

and signature block for the authorizing GSA official.

b. NAUL: containing AB Codes, Agency Names, Sub-Agency Names and

Active Service Instance Records (SIRs).

c. Removed Agencies List: containing agencies for removal from the NAUL.
LUTPM convenes a meeting of Closeout Core Team to review and come to
consensus on criteria for each phase and agencies to be removed from NAUL for
each phase. LUTPM documents discussion, factors for each agency’s inclusion
in the phase, and decisions. For example, an agency which GSA has recently
approved a modification exception request should be given strong consideration
NOT to be removed from the NAUL.

LUTPM routes proposed revised NAUL Workbook as recommendation to Senior
Executive for Telecommunication Services. Email will include documentation
from the meeting.

Senior Executive for Telecommunication Services concurs and forwards to
Director, IT Acquisition Operations to share with Contracting Officers (COs) and,
for awareness, cc: Deputy Assistant Commissioner for Acquisition and all
Telecommunication Services Division Directors.

COs send proposed revised NAUL Workbook to contractors, allowing them to
prepare and offer feedback on agencies to be removed, should the contractors
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be aware of relevant circumstances GSA may not be aware of. The Tl Lead will
provide a summary spreadsheet of active inventory for each agency, specific to
each contractor, giving contractors a chance to identify any major discrepancies
or jeopardies back to Tl Lead and LUTPM.

6) LUTPM prepares warning letters for agencies to be removed from the NAUL and
routes to Senior Executive for Telecommunication Services for signature and
transmittal to ATS, cc: LTM and TOCO. Warning letters will include a
summarized list of active services and SIR counts for each service.

7) Agencies will have two weeks to reply to warning letter with appeal explaining
why they should not be removed from the NAUL. The Senior Executive for
Telecommunication Services will review and adjudicate appeals. LUTPM will
document appeal and results for the record.

8) LUTPM works with Supplier Engagement to determine the need for and prepare
a draft companion letter to accompany the NAUL Workbook.

9) LUTPM makes any updates to the revised NAUL Workbook and routes revised
NAUL Workbook as recommendation to Senior Executive for Telecommunication
Services.

10) Senior Executive for Telecommunication Services signs the NAUL Workbook
electronically on Cover Sheet within the NAUL Workbook and delivers revised
NAUL Workbook to Director, Supplier Engagement for:

a. Posting to Network Hosting Center

b. Forwarding to Contracting for transmittal to contractors

c. Forwarding to the GSA Full Service managers

d. Providing copies to the Director, IT Acquisition Operations, Deputy
Assistant Commissioner for Acquisition and all Telecommunication
Division Directors.

e. Posting just the NAUL (not the entire Workbook) to the Networx, WITS 3,
and Local Telecommunications Services websites.

11)Order Writing Branch initiates disconnects for Regional local services and
Networx and WITS 3 contractors disconnect services for removed agencies.

12)Tl Lead tracks and reports disconnect status and confirms when TI shows
removed agencies are 100% disconnected and billing has ended.

6.3 Emergency Action Period (EAP)

As GSA tracks agencies’ progress, it will become apparent which agencies are at risk of
not completing transition by September 31, 2022. No later than May 31, 2022, GSA will
notify these agencies and invite them to take advantage of the EAP. GSA must receive
responses from each ATS no later than June 30, 2022. For agencies that request EAP,
GSA will revise the NAUL for the period October 1, 2022 to May 31, 2023 to include
only these agencies.

6.4 Risk Mitigation

Agencies that cannot complete their transitions by May 31, 2023 will have to take
additional action to avoid gaps in their service continuity. GSA is currently developing
potential options and will append this plan as those options become available.

10
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7 Freezing Contract Modifications and Orders

To stem the growth of the inventory that needs to be transitioned to EIS, GSA is
implementing a freeze effective October 1, 2020 on contract modifications on Networx
and WITS and new orders on Regional local service contracts.

7.1 Initial Conditions

Because the process for limiting users on extended contracts will begin April 1, 2020,
the limitation process may result in the removal of agencies from the NAUL prior to
October 1, 2020. Once agencies are removed from the NAUL, no modifications or
service orders will be processed and their existing services will be disconnected.

7.2 Process for Freezing Modifications and Orders

This applies only to mods submitted after October 1, 2020; anything in progress prior to
this date will be processed through the standard process.

1) To receive an exception, the ATS must address a request to the Senior
Executive for Telecommunication Services and submit it to Supplier
Engagement. The request must include:

a. Description of the specific, urgent requirement with services/capability
needed and locations/agency components involved

b. Required dates of service

c. Reasons EIS cannot satisfy the requirement

d. Acknowledgement that it's the agency’s responsibility to share with the
contractor so that the contractor does not spend time developing a
modification that won'’t be approved.

2) The Director Supplier Engagement will review the request and make a
recommendation to approve or disapprove to the Senior Executive for
Telecommunication Services. The review and recommendation will be based on
the following:

a. Is the agency currently on the NAUL and not expected to be removed
within the next six months?

b. Can the requirement not be fulfilled on EIS?

c. Is it operationally critical and cannot be delayed without mission
degradation (impact is more than added cost and/or administrative
burden)?

d. If answers to all questions above are “yes,” recommend “Approve.” If any
answer is “no,” recommend “Deny.”

3) Supplier Engagement forwards the draft recommended response letter with
justification to Senior Executive for Telecommunication Services.

4) Senior Executive for Telecommunication Services reviews, accepts or changes
recommendation, and sends to IT Category Management (QT3) for concurrence.

5) QT3 concurs and sends to ITC for approval and signature of the letter.

6) ITC returns the signed exception response letter to Senior Executive for
Telecommunication Services for distribution.

11
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7) Senior Executive for Telecommunication Services e-mails the letter to the
requesting ATS with copy to Supplier Engagement.

8) Supplier Engagement will record the decision and ensure all GSA stakeholders
are aware of the approved exception.

9) If approved, the agency is responsible for providing the approved letter to its
contractor for submission with each modification(s) in the NHC.

10)If disapproved, the contractor will not have a letter to submit with the
modification(s), and the CORs will reject any modifications the contractor
submits.

8 Rollout Plan & Notifications

A separate document details the communications plan for the announcement to freeze
new services and limit use of contract extensions to external audiences. A summary of
the communications plan appears below.

8.1 Letter to Agency Transition Sponsors

The Assistant Commissioner for ITC sent a letter on March 11, 2020 to ATSs with
copies to LTMs and TOCOs announcing GSA’s approach to limiting users, freezing
mods and orders, and the exception process. A copy of this letter is in Appendix D:
Letter to Agency Transition Sponsors March 2020.

8.2 Draft NAUL Workbook and Companion Letter

The contracting officers sent their respective contractors a draft NAUL Workbook and a
companion letter that explains:

1) After April 1, 2020, Networx Universal mods will be processed only for agencies
on the NAUL.

2) After May 31, 2020, Networx Enterprise and WITS 3, mods will be processed
only for agencies on the NAUL.

3) After October 1, 2020 for agencies who remain on the NAUL, no mods will be
processed without an approved exception letter, which must accompany
modification submission to the NHC. The agency is responsible for providing an
approved exception letter to the contractor to accompany the modification.

8.3 Public Notification

Notification to the public will be accomplished through updates to “Special Alert” section
of Networx, WITS 3, EIS, and Local Telecommunications websites and addition to the
EIS Transition website.

8.4 Congressional Notification

GSA will include a description of the NAUL process in responses to Questions for the
Record from the House Committee on Government Reform from a March 4, 2020
hearing.

12
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9 Roles and Responsibilities

The table below identifies stakeholders and their roles and responsibilities that

contribute to the successful implementation of the Closeout Project.

Stakeholders Responsibility

GSA Executives

Review, concur, and approve requests.

Senior Executive for
Telecommunication
Services

Designate GSA personnel for the Closeout Core Team.
Adjudicate modification exception requests from
agencies, inform GSA stakeholders and executives of
decisions, email response to requesting agencies.
Adjudicate  NAUL recommendations, inform GSA
stakeholders, sign warning letters, adjudicate NAUL
removal appeals, sign the NAUL.

Director, IT Acquisition
Operations

Receive a copy of the proposed revised NAUL.

GSA Contracting Officers
for Networx and WITS 3

Send contractors the proposed and revised NAUL
Workbook; include companion letter.

Transition Program
Director

Continue to manage Transition Program: track progress,
identify and mitigate risks, initiate escalations as needed.

Supplier Engagement

Enforce freeze on mods and new services and
administer exception process. Write companion letter for
NAUL if needed. Post NAUL to NHC.

Limiting Use Transition
PM

Administer the NAUL process: Identify agencies to
remove from NAUL; prepare warning letter to agencies
proposed to be removed from NAUL; send signed
warning letter.

Closeout Core Team

Come to consensus on criteria for each phase and
agencies to be removed from NAUL in each phase.

Tl Lead

Create Tl Summary by contractor, by service. Track and
report disconnects.

Order Writing Center

Initiate Regional local service disconnect process.

Service Delivery

Enforce freeze on Regional local service orders.

CORs

Monitor contractor performance, identify and mitigate
risks, initiate escalations as needed.

Agency Managers

Designate assigned agencies as non-responsive and
provide history. Communicate plans and timelines with
assigned agencies.

Technology Service
Manager

Designate assigned agencies as non-responsive and
provide history. Communicate plans and timelines with
assigned agencies.

Agency Transition

Receive and respond to warning letters. Submit

Sponsor exception requests for mods.
Networx and WITS 3 Provide feedback to GSA on agencies to be removed
Contractors from NAUL and TI discrepancies. Disconnect agencies

removed from NAUL.

13
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Stakeholders

Regional Local Service
contractors

Responsibility
Comply with GSA’s requests for disconnects.

Other GSA Division
Directors and Branch
Chiefs

Remain aware of project activities, inform respective
branch  personnel, and respond according to
organizational roles.

14
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Appendix A: Acronyms

AM
ATS
ClO
COR
EAP
EIS
FAS
FO
GSA
IT

ITC
LTM
LUTPM
NAUL
NHC
oTS
POC
SIR

Tl

TO
TOCO
TCC
WITS

15

Agency Manager

Agency Transition Sponsor

Chief Information Officer

Contracting Officer Representative
Emergency Action Plan

Enterprise Infrastructure Solutions
Federal Acquisition Service

Fair Opportunity

General Services Administration
Information Technology

Office of Information Technology Category
Lead Transition Manager

Limiting Users Transition Project Manager
Networks Authorized User List

Network Hosting Center

Office of Telecommunications Services
Point of Contact

Service Instance Record

Transition Inventory

Task Order

Transition Ordering Contracting Officer
Transition Coordination Center
Washington Interagency Telecommunications System

version 1.0
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Appendix B: Process Flow for Limiting Users
The below flowchart depicts the process for limiting users on the expiring contracts.

Limiting Users on Networx, WITS 3, and Regional Local Service Contracts

GSA

Agency

Networx and WITS 3 Contractor

1. LUTPM & Tl Lead generate a proposed
revised NAUL Workbook based on Phase
criteria.

2.LUTPM convenes meeting of Closeout

Core Team members; members come to

consensus on phase criteria and agencies
to be removed from NAUL.

v

3. LUTPM sends proposed revised NAUL
Workbook to Sr Exec for Telecom
Services

v

4. Sr Exec for Telecom Services concurs
and forwards to Director, IT Acquisition
Operations to share with COs and to other
GSA stakeholders for awareness.

5.COs send proposed revised NAUL with
Tl summary to contractors for feedback on
removed agencies and inventory issues.

LEGEND:

- LUTPM = Limiting-use Transition PM — Joseph
Braxton

- COs = Contracting Officers for Networx & WITS 3

- OWC = Order Writing Center - Jim Bethke

- Tl Lead = Transition Inventory Lead - Fred Adams

- ATS = Agency Transition Sponsors

- NHC = Network Hosting Center

- Contractor POC = point of contact for each

contractor to oversee and provide interface to GSA

for Closeout Project

5a.Contractors provide

» feedback on removed agencies
and inventory issues

A

6. LUTPM prepares warning letters for Sr
Exec for Telecom Services signature and
transmittal to ATS

7. Agency has 2
weeks to reply to
warning letters.

i

8. Draft companion letter

v

9. LUTPM updates the revised NAUL
Workbook and sends to Sr Exec for
Telecom Services for signature

A

10. Sr Exec for Telecom Services signs
NAUL Workbook and sends to Director,
Supplier Engagement to post to NHC and
deliver to stakeholders

11. Contractor assigns POC
for tracking disconnects and

A

13. OWC initiates disconnect
process for Regional local
services

A4

14. Tl Lead tracks and

responding to Tl Lead and
LUTPM

v
12. Contractor POC confirms
receipt, processes

reports disconnects

15. Tl Lead confirms TI
shows 100% disconnected
and no billing

disconnects, submits final
invoice

16
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Appendix C: Memorandum - Plan for Limiting Users on Extended Contracts

17

GSA
July 15, 2019

MEMORANDUM FOR: Alan B. Thomas, Jr.
Commissioner
Federal Acquisition Service

FROM: William Zielinski U/(/C(_L

Assistant Commissioner, Information/Technology Category
Federal Acquisition Service, GSA

SUBJECT: Plan for Limiting Users on Extended Contracts

As a condition of extending the expiring Networx, Washington Interagency Telecommunications
System (WITS) 3, and Local Services contracts, GSA will require agencies to meet certain
critical milestones in order to be eligible for an extension. This memorandum outlines the plan
for enforcing the condition.

The Office of Information Technology Category (ITC) is making the Federal Acquisition Service
(FAS) Commissioner formally aware of this extension plan in advance of communication to
customer agencies as well as to the affected contractors.

GSA has sent agencies written agreements to sign, committing to award their task orders by
September 30, 2019. Further, these agreements inform the agencies that administrative fees on
the expiring contracts may increase; and processing contract modifications and new service
orders on the expiring contracts may be curtailed during the extended time period.

To enforce this condition, ITC will include the following language in the extended contracts:

Beginning at a time to be determined after March 31, 2020, GSA will begin ordering a
gradual disconnection of services for agencies that have not made adequate progress in
the transition to EIS. This will be accomplished through a series of targeted warning
notices to agencies and subsequent disconnect orders from GSA to Networx, WITS 3,
and local service contraclors. The contractor shall have all disconnect orders completed
by the dates identified in the disconnect orders and cease billing effective as of those
dates.

GSA intends to conduct the disconnects in phases. GSA will determine the phasing
based on the following: the agency’s completion of task order awards on EIS, other
indications of activity and progress in transition, along with considering other special
circumstances as outlined in the attached Addendum. Most agencies’ disconnects shall
be completed no later than September 30, 2022. GSA may approve, under extreme
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circumstances, a few specific agencies to extend the use of the contract through an
‘Emergency Action Period” with disconnects to be completed by May 31, 2023.

During the contract extension process, GSA will present the contractor with a list of
agencies that may be limited in their use of the extended contract according to the
process described above. GSA will indicate whether the agency has awarded its EIS
task orders and how many active services remain on the contract.

GSA will implement the enforcement according to the plan outlined in the attached addendum. If
you have any questions, please contact Allen Hill, Director of the Office of Telecommunications

Services at allen.hill@gsa.gov or 202-701-7891.

ATTACHMENT 1: Addendum: Detailed Objectives and Approach for Extension Plan

18
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Addendum: Detailed Objectives and Approach for Extension Plan

a) Objectives
i)  Limit the use of extended contracts to agencies demonstrating progress on
transition to EIS
if)  Avoid a large-scale disruption in telecom and networking services across the
Federal Government at the expiration of the Networx and LSA contracts
i)  Minimize the risk of adverse impacts to Agencies’ operations
iv)  Reduce the expense of administering the extended expiring contracts (Networx,
WITS 3, and LSAs) simultaneously with the EIS contracts
v)  Disconnect agencies, in phases, to meet September 30, 2022 milestone for
100% completion of transition
vi)  Authorize a limited number of agencies for Emergency Action Period, October
2022 through May 2023
vii)  Assist a small number of agencies with sole-source task order on EIS, May 2023
through definitive end date

b) Approach
i)  Track each agency'’s progress on:
1) Submitting solicitations for GSA scope review
2) Releasing solicitations to Industry for proposal
3) Awarding task orders by September 30, 2019
4) Impacts and special circumstances due to factors such as, but not limited
to, 1) protest, 2) lacking Authority to Operate, 3) lapse in appropriations or
government shutdown, 4) GSA-Assisted acquisitions for small agencies,
and 5) EIS contract modifications
i)  Confirm agency's situation, contacts, and inventory and put into phases, such as:
P1. Services with no identifiable owner and non-responsive agencies
P2. No solicitations submitted for scope review
P3. No solicitations released to industry
P4. Solicitations released but not awarded, no protest
P5. Solicitations released but under protest
P6. Contractor-delayed installs and disconnects
P7. Task orders awarded but services not expected to cutover by May 2023
i) Warning letter to agency
iv)  Disconnect “order” letter to contractors
1) Date of first phase of disconnect orders is TBD, date of last phase is
August 2022
2) 30 days to disconnect
3) No billing after disconnect
v)  Emergency Action Period
1) GSA invites agency to submit request
2) Request to GSA from Agency Transition Sponsor by March 2022
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3) At least 30 days prior to the expiration of each extended contract, each
Contracting Officer will issue a contract madification that 1) invokes the
extension under Clause 52.217-8 Option to Extend Services and 2)
modifies Clause H.2 with the new list of authorized users

vi)  Sole Source Transition

1) Agency will prepare and approve sole source justification and award
short-term task order to temporarily move services from expiring contract
to same service provider’s EIS contract, if this is a possibility

2) Agency subsequently completes transition to EIS provider previously
selected through Fair Opportunity process

3) GSA will assist, but the agency will be solely responsible for justification
and task order acquisition
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Appendix D: Letter to Agency Transition Sponsors March 2020

GSA

GSA Federal Acquisition Service

March 11, 2020
Dear Agency Transition Sponsor:

Enterprise Infrastructure Solutions (EIS), the General Services Administration’s (GSA’s) 15-
year, $50 billion contract vehicle, was designed to help meet agency mission needs by providing
customer agencies with secure, resilient, cost-effective, innovative, and high-quality
telecommunications solutions. The Federal Government is currently in the middle of the
transition from the expiring Networx, Washington Interagency Telecommunications System
(WITS) 3, and Regional Local Service Agreement (LSA) contracts to the EIS contracts. This
letter provides EIS Agency Transition Sponsors with an update on the actions GSA is taking to
help ensure a timely and effective transition of all inventory from these expiring contracts onto
EIS.

The expiring Networx, WITS 3, and Regional LSA contracts were originally extended to 2020.
As a result of delays in transition to the EIS contracts and requests from agencies, GSA is
extending the expiring contracts by an additional three years to May 2023. These extensions
allow the necessary time for agencies to complete transition and modernize.

In order for an agency to be eligible to continue using the contracts during the extension period,
each agency must agree to meet certain critical milestones or GSA will take steps to limit the
use of the extended contracts. GSA is also taking steps to curtail the growth of services on the
extended contracts by freezing modifications while deploying resources to process EIS
modifications for agencies awaiting solicitation award. Additionally, GSA intends to refocus its
direct contractor-provided transition support to agencies.

Limiting Use of Extended Contracts

On March 31, 2020, GSA will begin to limit the use of its extended contracts for agencies that
are not making progress towards transition. While the deadline for agencies to award task
orders was September 30, 2019, GSA continues to monitor all transition activities that indicate
progress, including solicitation release, task order awards, and disconnection of services from
the extended contracts.

After March 31, 2020, GSA will disconnect agencies, in phases, to meet the September 30,
2022 milestone for 100% completion of transition. The first phase will include agencies that
have been “non-responsive” to transition outreach from GSA. Future phases will be based on
each agency’s status at that time and the individual circumstances impacting that agency’s
transition progress, such as protests or pending contract modifications. The Agency Transition
Sponsor will receive a notification before any services are disconnected, and there will be an
opportunity for appeal.

Freezing Modifications on Extended Contracts

Effective October 1, 2020, GSA will implement controls on its extended Networx, WITS 3, and

LSA contracts by freezing all future growth on these vehicles. Specifically, on the Networx

(Universal and Enterprise) and WITS 3 contracts, GSA will cease processing all contract

modifications for new requirements. This control refers to modifications to the GSA contracts,

not to agencies’ task orders. For GSA’s Full Service Program, including the LSA contracts, GSA
U.S. General Services Administration
1800 F Street, NW

Washingten
Www.gsa.gov
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will no longer fulfill any requests for additional services. All new services required by your
agency should be provided under the EIS contracts.

GSA understands that in very rare cases, an agency may have a need that requires GSA to
modify the extended contracts. To request a modification exception after the October 1, 2020
restriction date, the Agency Transition Sponsor may provide the justification and required time-
frame for the new requirement to Mr. Allen Hill, GSA's Executive Director of the Office of
Telecommunications Services. The justification should include why the requirement cannot be
fulfilled under EIS. GSA will review and adjudicate your exception request.

Modifications on EIS Contracts

As the transition off extended contracts progresses, the quantity of EIS modifications will
continue to grow. GSA recognizes that many agencies have released their solicitations to the
EIS suppliers and are waiting for contract modifications related to their solicitations to be
evaluated and awarded by GSA. GSA is prioritizing modifications needed for agency awards. At
the same time, the Networx contracts are on pace to process approximately 2,000 contract
modifications in this fiscal year with the same GSA resources. These variables are driving the
need to initiate the freeze of modifications on the extended contracts.

Contractor-Provided Transition Support

GSA will refocus direct contractor-provided transition support. As criginally planned for October
1, 2020, GSA will no longer provide agencies with support for EIS solicitation
development/evaluation and post-award transition through the Transition Ordering Assistance
Task Order. Agencies are encouraged to perform this work for Fiscal Year 2021 using other
agency contract vehicles or in-house resources. As an alternative, GSA is exploring the means
to provide more technical engineering assistance for network, voice, and cloud transition, and
will continue to communicate with agencies as the approach develops.

If you have any questions or concerns, please contact Allen Hill, Executive Director, GSA's
Office of Telecommunications Services at allen.hill@gsa.gov or (202) 701-7891.

Sincerely,

et .

William Zielinski
Assistant Commissioner
Information Technology Category, Federal Acquisition Service

cc: Lead Transition Manager and Transition Ordering Contracting Officer

version 1.0
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Appendix E: Initial Networks Authorized User List (NAUL) March 2020

version 1.0

AB

Code Agency Name Sub Agency Name
HOUSE OF

0005 | NS E SN TATIVES HOUSE OF REPRESENTATIVES 346

0019 | SENATE SENATE 1,001
;gg%GEEURE FOOD AND AGRICULTURE

0052 | SoANIZATICN OF THE SE_IC_BIQEISZATION OF THE UNITED 64
UNITED NATIONS

0054 | INTER-AMERICAN INTER-AMERICAN DEVELOPMENT .
DEVELOPMENT BANK | BANK
STATUE OF LIBERTY | oraATUE OF LIBERTY ELLIS ISLAND

0065 | ELLIS ISLAND S Ok 64
FOUNDATION

0067 | UNITED NATIONS UNITED NATIONS 4

0073 | ARMY AND AIR FORCE | ARMY AND AIR FORCE EXCHANGE 1
EXCHANGE SERVICE | SERVICE
FEDERAL RESERVE

0078 | cooroy FEDERAL RESERVE SYSTEM 7.224
NATIONAL BUILDING

0084 | NSeEl NATIONAL BUILDING MUSEUM 30
WASHINGTON

0090 | METROPOLITAN AREA XVF/?le:ITNR?ALOsTT'\éEoTSﬁE%cI)T@N 24
TRANSIT COMMISSION
UNITED NATIONS

0091 | WORLD FOOD ggggg AN@T'ONS WORLD FOOD 106
PROGRAM
ARCHITECT OF THE

0100 | AxmioL ARCHITECT OF THE CAPITOL 5

0204 | CAPITOL POLICE CAPITOL POLICE 187
LIBRARY OF

0300 | ConARESe LIBRARY OF CONGRESS 22.161
GOVERNMENT

0400 | ponaHNG OFFice | GOVERNMENT PUBLISHING OFFICE | 143
GOVERNMENT

0500 | ACCOUNTABILITY ggzcEZENMENT ACCOUNTABILITY 19,530
OFFEICE
OFFICE OF

0906 | CONGRESSIONAL \C,)V':)FI:'{?(E,EA':C(E:OR""SETESSS'ONAL 75
WORKPLACE RIGHTS
MEDICAID AND CHIP MEDICAID AND CHIP PAYMENT AND

0915 | PAYMENT AND ACCESS | e oraa 2o D S e 14
COMMISSION

23




PROJECT PLAN for CLOSEOUT OF EIS TRANSITION version 1.0

AB Active

Code Agency Name Sub Agency Name SIRs

ADMINISTRATIVE OFFICE OF US
1001 | JUDICIARY COURTS 42,611
1002 | JUDICIARY PUBLIC DEFENDER SERVICE 5,790
DISTRICT COURTS OF THE UNITED

1005 | JUDICIARY STATES 666

1007 | JUDICIARY US BANKRUPTCY COURT 12

1010 | JUDICIARY JUDICIARY 5

1011 | JUDICIARY US COURTS OF APPEALS 319

1015 | JUDICIARY US CUSTOMS COURT 70
US COURT OF APPEALS | 5 COURT OF APPEALS FOR THE

1017 | FOR THE FEDERAL FEDERAL CIRCUIT 2,088
CIRCUIT

1019 | US SUPREME COURT US SUPREME COURT 37

1033 | JUDICIARY CIRCUIT EXECUTIVE 2

1046 | JUDICIARY PROBATION 64

1047 | JUDICIARY PRETRIAL SERVICES 1

1100 EXECUTIVE OFFICE OF | EXECUTIVE OFFICE OF THE 19
THE PRESIDENT PRESIDENT

1101 EXECUTIVE OFFICE OF | OFFICE OF MANAGEMENT AND 10
THE PRESIDENT BUDGET

1102 EXECUTIVE OFFICE OF | COUNCIL ON ENVIRONMENTAL 1
THE PRESIDENT QUALITY
INTER-AMERICAN

1106 FOUNDATION INTER-AMERICAN FOUNDATION 86
EXECUTIVE OFFICE OF

1107 THE PRESIDENT COUNCIL OF ECONOMIC ADVISERS 1
EXECUTIVE OFFICE OF

1111 THE PRESIDENT NATIONAL SECURITY COUNCIL 1

1113 | PEACE CORPS PEACE CORPS 760
EXECUTIVE OFFICE OF

1115 THE PRESIDENT OFFICE OF POLICY DEVELOPMENT 1
EXECUTIVE OFFICE OF

1116 THE PRESIDENT OFFICE OF THE VICE PRESIDENT 1
EXECUTIVE OFFICE OF

1117 THE PRESIDENT THE WHITE HOUSE OFFICE 20
AFRICAN

1118 | DEVELOPMENT égEIISSXITIIDg&/ELOPMENT 220
FOUNDATION
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AB Active
Code Agency Name Sub Agency Name SIRs
OFFICE OF THE US OFFICE OF THE US TRADE
1121 TRADE REPRESENTATIVE 2
REPRESENTATIVE
EXECUTIVE OFFICE OF
1126 THE PRESIDENT OFFICE OF ADMINISTRATION 1
EXECUTIVE OFFICE OF
1134 THE PRESIDENT OFFICE OF NATIONAL AIDS POLICY 1
EXECUTIVE OFFICE OF
1136 THE PRESIDENT WHITE HOUSE ATHLETIC CENTER 1
1141 EXECUTIVE OFFICE OF | OFFICE OF SCIENCE AND 1
THE PRESIDENT TECHNOLOGY POLICY
1147 EXECUTIVE OFFICE OF | OFFICE OF NATIONAL DRUG 1
THE PRESIDENT CONTROL POLICY
1148 EXECUTIVE OFFICE OF | US TRADE AND DEVELOPMENT 3
THE PRESIDENT AGENCY
1158 TRIBAL MORONGO BAND OF CAHUILLA 1
ORGANIZATIONS INDIANS (1158)
DEPARTMENT OF
1200 AGRICULTURE DEPARTMENT OF AGRICULTURE 16
1202 DEPARTMENT OF NATIONAL AGRICULTURAL 3 642
AGRICULTURE STATISTICS SERVICE ’
1203 DEPARTMENT OF AGRICULTURAL MARKETING 3108
AGRICULTURE SERVICE ’
1205 DEPARTMENT OF AGRICULTURAL RESEARCH 18.087
AGRICULTURE SERVICE ’
1208 DEPARTMENT OF AGRICULTURE PROGRAM 1
AGRICULTURE MANAGEMENT OFFICE
1209 DEPARTMENT OF OFFICE OF THE CHIEF 31746
AGRICULTURE INFORMATION OFFICER ’
COOPERATIVE STATE RESEARCH,
1210 ,IAD\CESFI;'IA\CRJII_\{II'IEJ[\FIQ-II—EOF EDUCATION, AND EXTENSION 170
SERVICE
1211 DEPARTMENT OF OFFICE OF ADMINISTRATIVE 1
AGRICULTURE SYSTEMS
OFFICE OF THE CHIEF
1214 zggf‘ng%[\éLOF INFORMATION OFFICER - 48
WASHINGTON SERVICE CENTER
DEPARTMENT OF
1215 AGRICULTURE RURAL HOUSING SERVICE 2
OFFICE OF THE CHIEF
1216 ,IAD\(E;E?CRJ:_Y:%I\IIQLOF INFORMATION OFFICER FOR 5
POLICY
DEPARTMENT OF
1217 AGRICULTURE RISK MANAGEMENT AGENCY 407
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AB Active

Code Agency Name Sub Agency Name SIRs
DEPARTMENT OF

1221 | o FOREIGN AGRICULTURAL SERVICE | 119

120y | DEPARTMENT OF OFFICE OF CHIEF INFORMATION 153
AGRICULTURE OFFICER - NITC
DEPARTMENT OF

1223 | JoonIMERE FOREST SERVICE 31,779
DEPARTMENT OF

1205 | JoRnIMERE OFFICE OF THE GENERAL COUNSEL | 428

FEDERAL GRAIN INSPECTION,
1226 inggJﬁ"Ti"F'{TEOF PACKERS, AND STOCKYARDS 713
ADMINISTRATION

DEPARTMENT OF

1227 | Qe IMERE OFFICE OF COMMUNICATIONS 151
DEPARTMENT OF

1230 | Soon SR FOOD AND CONSUMER SERVICES 812

173y | DEPARTMENT OF OFFICE OF THE CIO NITC-FT 129
AGRICULTURE COLLINS COMPUTER CENTER
DEPARTMENT OF

1233 | oo MERE OFFICE OF THE SECRETARY 239

1734 | DEPARTMENT OF ANIMAL AND PLANT HEALTH 12106
AGRICULTURE INSPECTION SERVICE :

1736 | DEPARTMENT OF GRAIN INSPECTION PACKERS ;
AGRICULTURE STOCKYARD

1737 | DEPARTMENT OF FOOD SAFETY AND INSPECTION a7
AGRICULTURE SERVICE :

1240 | DEPARTMENT OF CIVIL RIGHTS ENFORCEMENT AND 0
AGRICULTURE ADJUDICATION

1oa1 | DEPARTMENT OF OFFICE OF BUDGET AND PROGRAM .
AGRICULTURE ANALYSIS

1oa7 | DEPARTMENT OF OFFICE OF THE CHIEF FINANCIAL 7619
AGRICULTURE OFFICER :
DEPARTMENT OF

1249 | e IMERE ECONOMIC RESEARCH SERVICE 88

1»51 | DEPARTMENT OF ORGANIZATION OF PROFESSIONAL A
AGRICULTURE EMPLOYEES

1754 | DEPARTMENT OF OFFICE OF ADVOCACY AND )
AGRICULTURE OUTREACH

1755 | DEPARTMENT OF OFFICE OF THE INSPECTOR 514
AGRICULTURE GENERAL !
DEPARTMENT OF

1256 | Soon SR NATIONAL APPEALS DIVISION 485
DEPARTMENT OF

1257 | Dot SR OFFICE OF CHIEF ECONOMIST 202
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AB Active
Code Agency Name Sub Agency Name SIRs
DEPARTMENT OF
1261 | oo e OFFICE OF CIVIL RIGHTS 19
1263 | DEPARTMENT OF USDA OFFICE OF HOMELAND 1
AGRICULTURE SECURITY
DEPARTMENT OF
1289 | Do DEPARTMENTAL ADMINISTRATION 991
MILK MARKETING
1204 | Nl AR MILK MARKETING ASSOCIATION 26
DEPARTMENT OF
1301 | Qonmniatd OFFICE OF THE SECRETARY 13,705
1202 | DEPARTMENT OF MINORITY BUSINESS 26
COMMERCE DEVELOPMENT AGENCY
DEPARTMENT OF
1304 | Qor IV BUREAU OF THE CENSUS 32.556
1205 | DEPARTMENT OF NATIONAL TELECOMMUNICATIONS | -
COMMERCE INFORMATION ADMINISTRATION
NATIONAL INSTITUTE OF
1306 BEEA@EQACEENT OF STANDARDS AND TECHNOLOGY 13,965
GAITHERSBURG MD
1208 | DEPARTMENT OF NATIONAL TECHNICAL > 02
COMMERCE INFORMATION SERVICES :
NATIONAL INSTITUTE OF
1309 gngAN'TETF';"&\'T OF STANDARDS AND TECHNOLOGY 10,089
BOULDER CO
DEPARTMENT OF
1310 | Qonmed PATENT AND TRADEMARK OFFICE | 71,500
1312 | DEPARTMENT OF INTERNATIONAL TRADE 2572
COMMERCE ADMINISTRATION !
DEPARTMENT OF
1313 | 2o R e OFFICE OF INSPECTOR GENERAL 275
1314 | DEPARTMENT OF NATIONAL OCEANIC ATMOSPHERIC | ) 0
COMMERCE ADMINISTRATION !
DEPARTMENT OF
1315 | Qonmnimed ECONOMIC AFFAIRS 1,823
1316 | DEPARTMENT OF BUREAU OF INDUSTRY AND 039
COMMERCE SECURITY !
1300 | DEPARTMENT OF ECONOMIC DEVELOPMENT o4
COMMERCE ADMINISTRATION
1299 | DEPARTMENT OF SUBCONTRACTORS PRIVATE .
COMMERCE SECTOR WITH FEDERAL AGENCIES
1405 | DEPARTMENT OF THE | OFFICE OF SURFACE MINING AND 30
INTERIOR REGULATION ENFORCEMENT !
DEPARTMENT OF THE
1407 | DT GEOLOGICAL SURVEY 30,645
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AB Active

Code Agency Name Sub Agency Name SIRs
DEPARTMENT OF THE

1408 | Do Tl OFFICE OF HEARING AND APPEALS | 249
DEPARTMENT OF THE

1400 | Do Tl BUREAU OF INDIAN AFFAIRS 11,862

1410 | DEPARTMENT OF THE | BUREAU OF MINERALS 6 255
INTERIOR MANAGEMENT SERVICE :

1411 &ﬁi’;ﬁggENT OF THE | BUREAU OF LAND MANAGEMENT 19,048

1412 | DEPARTMENT OF THE | OFFICE OF THE SPECIAL TRUSTEE |
INTERIOR FOR AMERICAN INDIANS
DEPARTMENT OF THE

1417 | DT NATIONAL PARK SERVICE 41,117
DEPARTMENT OF THE

1421 | DT OFFICE OF AIRCRAFT SERVICES 445
DEPARTMENT OF THE

1423 | DT BUREAU OF RECLAMATION 16,509
DEPARTMENT OF THE

1424 | DT NATIONAL BUSINESS CENTER 3.860
DEPARTMENT OF THE

1425 | DT OFFICE OF THE SECRETARY 13,100
DEPARTMENT OF THE

1427 | DRI OFFICE OF THE SOLICITOR 869

1406 | DEPARTMENT OF THE | OFFICE OF HISTORICAL TRUST .
INTERIOR ACCOUNTING
DEPARTMENT OF THE

1433 | DT OFFICE OF INSULAR AFFAIRS 32
DEPARTMENT OF THE

1436 | 2ol FISH AND WILDLIFE SERVICE 16,904

1441 IEI)\IETFI’EAI‘Q'EMENT OF THE | 5EFICE OF INSPECTOR GENERAL 856

1443 | DEPARTMENT OF THE | NATIONAL INDIAN GAMING 266
INTERIOR COMMISSION

1445 IEI)\IETFI’EAI‘Q'EMENT OF THE | ENTERPRISE SERVICE CENTER 2324

1450 | DEPARTMENT OF THE | BUREAU OF INDIAN AFFAIRS on3
INTERIOR EDUCATION

1499 | DEPARTMENT OF THE | SUBCONTRACTORS PRIVATE 1
INTERIOR SECTOR WITH FEDERAL AGENCIES
DEPARTMENT OF

1500 | SECART DEPARTMENT OF JUSTICE 16,777
DEPARTMENT OF

1501 | DECART US TRUSTEES 6,624
DEPARTMENT OF

1502 | DCOART JUSTICE MANAGEMENT DIVISION 168
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AB Active

Code Agency Name Sub Agency Name SIRs
DEPARTMENT OF

1503 | o CART ANTITRUST DIVISION 1,235

1506 | DEPARTMENT OF OFFICE OF THE ASSOCIATE 1
JUSTICE ATTORNEY GENERAL
DEPARTMENT OF

1507 | CARE CIVIL DIVISION 661

‘506 | DEPARTMENT OF INTERPOL - US NATIONAL CENTRAL 1
JUSTICE BUREAU
DEPARTMENT OF

1500 | CART CIVIL RIGHTS DIVISION 109
DEPARTMENT OF

1511 | CART CRIMINAL DIVISION 55
DEPARTMENT OF FEDERAL BUREAU OF

1513 | jusTICE INVESTIGATION 121,488

1514 JDE&EEMENT OF FEDERAL PRISON INDUSTRIES INC 23

1517 | DEPARTMENT OF ENVIRONMENT AND NATURAL .
JUSTICE RESOURCES DIVISION
DEPARTMENT OF

1519 |5 CAR BUREAU OF PRISONS 121,088

1500 | DEPARTMENT OF OFFICE OF THE SOLICITOR 1
JUSTICE GENERAL
DEPARTMENT OF

1521 | O CART TAX DIVISION 184

1593 | DEPARTMENT OF TELECOMM SERVICES AND 1098
JUSTICE COMPUTER SERVICES STAFFS :
DEPARTMENT OF

1525 | DCOART US MARSHALS SERVICE 50,379
DEPARTMENT OF EXECUTIVE OFFICE FOR

1526 | jusTICE IMMIGRATION REVIEW 23,230
DEPARTMENT OF

1528 | o CART OFEICE OF JUSTICE PROGRAMS 30

1529 ?EgﬁgEMENT OF COMMUNITY RELATIONS SERVICE 220
DEPARTMENT OF

1530 | CART INFORMATION SYSTEMS STAFF 7
DEPARTMENT OF

1531 | CART US PAROLE COMMISSION 223
DEPARTMENT OF DRUG ENFORCEMENT

1832 | jusTICE ADMINISTRATION 28,513
DEPARTMENT OF

1535 | CART OFEICE OF US ATTORNEYS 19,568
DEPARTMENT OF

1539 | CART OFFICE OF INSPECTOR GENERAL 1,623
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AB Active

Code Agency Name Sub Agency Name SIRs
DEPARTMENT OF

1542 | UART DOJ ENTERPRISE 805

1553 ?Egﬁ'éEMENT OF PERSONNEL HUMAN RESOURCES 2

1555 | DEPARTMENT OF DRUG ENFORCEMENT 1
JUSTICE ADMINISTRATION

1556 | DEPARTMENT OF DRUG ENFORCEMENT 28
JUSTICE ADMINISTRATION

1557 | DEPARTMENT OF DRUG ENFORCEMENT 296
JUSTICE ADMINISTRATION
DEPARTMENT OF

1561 | DCOART FINANCE 6

1565 | DEPARTMENT OF COMMUNITY ORIENTED POLICING )
JUSTICE SERVICES
DEPARTMENT OF

1563 | DCOART US MARSHALS SERVICE 2

1564 ?Egﬁ?:EMENT OF CONSOLIDATED EXECUTIVE OFFICE | 50
DEPARTMENT OF

1566 | oCCART DEPARTMENT OF JUSTICE 5

1557 | DEPARTMENT OF FACILITIES AND ADMINISTRATIVE 239
JUSTICE SERVICES STAFF

1560 | DEPARTMENT OF OFFICE OF THE CONTROLLER 1
JUSTICE BUDGET STAFF

1572 ?ESF’%EEMENT OF FEDERAL WIRELESS OFFICE 269

\574 | DEPARTMENT OF INFORMATION MANAGEMENT o6
JUSTICE SECURITY STAFF

1577 | DEPARTMENT OF EQUAL EMPLOYMENT 1
JUSTICE OPPORTUNITY STAFF
DEPARTMENT OF

1578 |5 CARE DEPARTMENT OF JUSTICE 35
DEPARTMENT OF

1583 | o AR DEPARTMENT OF JUSTICE 2

1593 | DEPARTMENT OF BUREAU OF ALCOHOL TOBACCO o1 352
JUSTICE FIREARMS AND EXPLOSIVES !
DEPARTMENT OF

1600 | Jamon DEPARTMENT OF LABOR 2

ASSISTANT SECRETARY FOR
1602 EEggETMENT OF ADMINISTRATION AND 107
MANAGEMENT

‘603 | DEPARTMENT OF MINE SAFETY AND HEALTH 534

LABOR ADMINISTRATION (MSHA) !
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AB Active

Code Agency Name Sub Agency Name SIRs

1604 EEggETMENT OF OFFICE OF INSPECTOR GENERAL 295

‘605 | DEPARTMENT OF EMPLOYEE BENEFITS SECURITY 245
LABOR ADMINISTRATION
PENSION BENEFIT PENSION BENEFIT GUARANTY

1606 | GUARANTY o ORATTON 991
CORPORATION

‘60 | DEPARTMENT OF OFFICE OF LABOR MANAGEMENT e
LABOR STATISTICS

‘600 | DEPARTMENT OF BUREAU OF INTERNATIONAL LABOR |,
LABOR AFFAIRS

‘610 | DEPARTMENT OF OFFICE OF THE CHIEF FINANCIAL 5
LABOR OFFICER

‘613 | DEPARTMENT OF OFFICE OF PUBLIC AFFAIRS »
LABOR NATIONAL CALL CENTER

‘614 | DEPARTMENT OF OCCUPATIONAL SAFETY AND 3110
LABOR HEALTH ADMINISTRATION :

1615 EEggETMENT OF BUREAU OF LABOR STATISTICS 6.904

‘616 | DEPARTMENT OF EMPLOYMENT AND TRAINING 259
LABOR ADMINISTRATION

‘617 | DEPARTMENT OF OFFICE OF THE SECRETARY OF 420
LABOR LABOR

1619 BE;’QQTMENT OF OFEICE OF THE SOLICITOR 37

1600 | DEPARTMENT OF VETERANS EMPLOYMENT AND "
LABOR TRAINING SERVICE

1621 BE;’S&TMENT OF OFFICE OF PUBLIC AFFAIRS 9

‘60p | DEPARTMENT OF OFFICE OF CONGRESSIONAL AND 1
LABOR INTERGOVERNMENTAL AFFAIRS

‘603 | DEPARTMENT OF OFFICE OF THE ASSISTANT 1
LABOR SECRETARY FOR POLICY
DEPARTMENT OF

1624 | Dorin WOMENS BUREAU 12

1625 EE;’SSTMENT OF BENEFITS REVIEW BOARD 1

‘606 | DEPARTMENT OF EMPLOYEE COMPENSATION 1
LABOR APPEALS BOARD

1627 EE;’SSTMENT OF ADMINISTRATIVE REVIEW BOARD 1
DEPARTMENT OF

1628 | Darin ITC DATA NETWORK 15
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AB Active
Code Agency Name Sub Agency Name SIRs
1629 EEggETMENT OF ADMINISTRATIVE LAW JUDGES 154
1630 | DEPARTMENT OF OFFICE OF WORKMANS 210
LABOR COMPENSATION PROGRAMS
1631 EEggETMENT OF WAGE AND HOUR DIVISION 1,642
‘63, | DEPARTMENT OF OFFICE OF FEDERAL CONTRACT 590
LABOR COMPLIANCE PROGRAMS
1633 | DEPARTMENT OF BUREAU OF APPRENTICESHIPAND |
LABOR TRAINING
MINE SAFETY AND HEALTH
\640 | DEPARTMENT OF ADMINISTRATION, OFFICE OF 1
LABOR STANDARDS, REGULATIONS, AND
VARIANCES
‘644 | DEPARTMENT OF DOL ENTERPRISE SERVICES "
LABOR OFFICE
‘e45 | DEPARTMENT OF WORKING CAPITAL FUNDS 0667
LABOR COMPONENTS :
‘o4 | DEPARTMENT OF DOL OASAM CONSOLIDATED 700
LABOR SERVICES :
NATIONAL TASK FORCE ON
1655 BE;’SETMENT OF EMPLOYMENT OF ADULTS WITH 1
DISABILITIES
EMPLOYMENT AND TRAINING
1680 EE;’S‘ETMENT OF ADMINISTRATION - JOB CORPS 7487
CENTERS
DEPARTMENT OF
1700 | DErenan DEPARTMENT OF THE NAVY 425,436
1701 | DEPARTMENT OF DEPARTMENT OF THE NAVY - 755
DEFENSE SECRETARY OF THE NAVY !
1702 | DEPARTMENT OF DEPARTMENT OF THE NAVY - CHIEF |
DEFENSE OF NAVAL RESEARCH !
ASST SECRETARY - FINANCIAL
1704 | PEPARTMENT OF MGMT AND COMPTROLLER (ASN 386
DEFENSE FMO)
DEPARTMENT OF THE NAVY -
1705 | DEPARTMENT OF COMMANDER IN CHIEF ATLANTIC 1,457
DEFENSE =N
1705 | DEPARTMENT OF DEPARTMENT OF THE NAVY - CHIEF | oo
DEFENSE OF NAVAL OPERATIONS
DEPARTMENT OF THE NAVY -
1707 BEEQE;'I\E"ENT OF NAVAL SEA OPERATIONS 609
COMMAND
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DEPARTMENT OF THE NAVY - CHIEF
1708 BEEQ&;’E"ENT OF OF NAVAL EDUCATION AND 4.983
TRAINING
1710 | DEPARTMENT OF DEPARTMENT OF THE NAVY - CHIEF |
DEFENSE OF NAVAL PERSONNEL
DEPARTMENT OF THE NAVY -
1711 BEE’Q&;’I\E"ENT OF COMMANDER NAVAL FACILITIES 966
ENGINEERING COMMAND
DEPARTMENT OF THE NAVY -
1712 BEEQ&;’E"ENT OF BUREAU OF MEDICINE AND 10,130
SURGERY
DEPARTMENT OF THE NAVY -
1717 BEEQ@E"ENT OF COMMANDER, NAVY SUPPLY 685
SYSTEMS COMMAND
DEPARTMENT OF THE NAVY -
1718 BEEQEQ&"ENT OF NAVAL TELECOMMUNICATIONS 2923
COMMAND
DEPARTMENT OF THE NAVY -
1719 BEEQ@E"ENT OF COMMANDER NAVAL AIR SYSTEMS | 1,998
COMMAND
1701 | DEPARTMENT OF DEPARTMENT OF THE NAVY - o1
DEFENSE NAVAL RECRUITING AREA ONE :
DEPARTMENT OF THE NAVY -
1722 BEE’Q&;’I\E"ENT OF NAVAL INTELLIGENCE COMMAND 4.556
HEADQUARTERS
1793 | DEPARTMENT OF DEPARTMENT OF THE NAVY - 4TH 3
DEFENSE MARINE DIVISION
1705 | DEPARTMENT OF DEPARTMENT OF THE NAVY - CHIEF |
DEFENSE OF NAVAL RESERVE
1799 | DEPARTMENT OF DEPARTMENT OF THE NAVY - NAVY |
DEFENSE RESALE SYSTEMS OFFICE
DEPARTMENT OF THE NAVY -
1730 | DEPARTMENT OF COMMANDANT OF THE MARINE 37,230
DEFENSE
CORPS
1731 | DEPARTMENT OF DEPARTMENT OF THE NAVY - 795
DEFENSE NAVAL RECRUITING AREA THREE !
1735 | DEPARTMENT OF DEPARTMENT OF THE NAVY - 0
DEFENSE NAVAL RECRUITING AREA FOUR
1734 | DEPARTMENT OF DEPARTMENT OF THE NAVY - o84
DEFENSE NAVAL RECRUITING AREA FIVE :
1735 | DEPARTMENT OF DEPARTMENT OF THE NAVY - 12
DEFENSE NAVAL RECRUITING AREA SEVEN
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Code Agency Name Sub Agency Name SIRs

DEPARTMENT OF THE NAVY -
1736 BEE?&;:\EAENT OF COMMANDER NAVAL RECRUITING 129
COMMAND

1738 DEPARTMENT OF US MARINE CORPS - AIR BASES - 4
DEFENSE WESTERN AREA

1740 DEPARTMENT OF US MARINE CORPS - 6TH MARINE 137
DEFENSE CORPS DISTRICT

1741 DEPARTMENT OF US MARINE CORPS - 1ST MARINE 18
DEFENSE CORPS DISTRICT

1742 DEPARTMENT OF US MARINE CORPS - 9TH MARINE 1026
DEFENSE CORPS DISTRICT ’

1743 DEPARTMENT OF US MARINE CORPS - 8TH MARINE 495
DEFENSE CORPS DISTRICT

1744 DEPARTMENT OF US MARINE CORPS - 4TH MARINE 199
DEFENSE CORPS DISTRICT

1745 DEPARTMENT OF US MARINE CORPS - 12TH MARINE 88
DEFENSE CORPS DISTRICT
DEPARTMENT OF

1748 DEFENSE CHIEF OF INFORMATION 10

1749 DEPARTMENT OF DEPARTMENT OF THE NAVY - 2 549
DEFENSE NAVAL RECRUITING AREA EIGHT ’

1753 DEPARTMENT OF DEPARTMENT OF THE NAVY - 3781
DEFENSE COMMANDER NAVY INSTALLATIONS ’

1775 DEPARTMENT OF US MARINE CORPS - CHIEF 73199
DEFENSE INFORMATION OFFICER ’
UNITED STATES

1800 POSTAL SERVICE UNITED STATES POSTAL SERVICE 168,659
UNITED STATES

1801 POSTAL SERVICE CHIEF POSTAL INSPECTOR 16

1804 UNITED STATES OFFICE OF THE INSPECTOR 2129
POSTAL SERVICE GENERAL ’
UNITED STATES

1807 POSTAL SERVICE OPERATIONS 1
UNITED STATES

1812 POSTAL SERVICE POSTMASTERS 90

1831 POSTAL REGULATORY | POSTAL REGULATORY 5
COMMISSION COMMISSION

1900 QEAP¢ERTMENT OF DEPARTMENT OF STATE 151,686

1901 QEAP¢ERTMENT OF BUREAU OF ADMINISTRATION 519
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Code Agency Name Sub Agency Name SIRs
Qg&ﬁgﬁ;{?&ﬁg INTERNATIONAL BOUNDARY AND

1915 | o ATe e A O on \I\//IVé)'I('lECI'\(’)COMMISSION US AND 212
US AND MEXICO

1910 | DEPARTMENT OF INTERNATIONAL JOINT 5
STATE COMMISSION, US AND CANADA

1opp | DEPARTMENT OF OCEAN AND INTERNATIONAL 5
STATE ENVIRONMENT SCIENTIFIC AFFAIRS
DEPARTMENT OF

1929 | oo p Ao CONSULAR AFFAIRS 892

1930 QEEQETMENT OF OFEICE OF FOREIGN MISSIONS 37

1oa1 | DEPARTMENT OF UNITED STATES MISSION TO THE )
STATE UNITED NATIONS

1o35 | DEPARTMENT OF DEPUTY ASSISTANT SECRETARY .
STATE FOR BUDGET AND FINANCE

‘oa1 | DEPARTMENT OF DEPUTY ASSISTANT SECRETARY .
STATE FOR OPERATIONS

‘ou3 | DEPARTMENT OF DEPUTY ASSISTANT SECRETARY 526
STATE FOR SECURITY

1949 QEAPTAETMENT OF NO BUREAU IDENTIFICATION 1,816
DEPARTMENT OF THE

2001 | DEEASTNC FINANCIAL MANAGEMENT SERVICE | 4,819

2003 | DEPARTMENT OF THE | OFFICE OF THE COMPTROLLER OF | 1, oo
TREASURY THE CURRENCY !
DEPARTMENT OF THE

2008 | DECASTNC TNET 3,064

2005 | DEPARTMENT OF THE | BUREAU OF ENGRAVING AND 2
TREASURY PRINTING
DEPARTMENT OF THE

2011 | DEEARIVS INTERNAL REVENUE SERVICE 73.390

2013 | DEPARTMENT OF THE | UNITED STATES MINT - 5 203
TREASURY WASHINGTON DC :

2015 | DEPARTMENT OF THE | ALCOHOL AND TOBACCO TAXAND | , o
TREASURY TRADE :
DEPARTMENT OF THE

2017 | DeEra by BUREAU OF PUBLIC DEBT 622
DEPARTMENT OF THE

2019 | Dee oy OFFICE OF THE SECRETARY 753

2021 | DEPARTMENT OF THE | FINANCIAL CRIMES ENFORCEMENT |
TREASURY NETWORK (FINCEN) !

2030 | DEPARTMENT OF THE | OFFICE OF THE INSPECTOR .
TREASURY GENERAL
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DEPARTMENT OF THE
2031 | Derpa Y OFFICE OF THRIFT SUPERVISION 26
OFFICE OF THE INSPECTOR
2038 ?EEQSJ’%"ENT OF THE | GENERAL FOR TAX 2191
ADMINISTRATION (TIGTA)
DEPARTMENT OF THE
2040 | DeCho e DTS-METRO AREA NETWORK 23
2050 | DEPARTMENT OF THE | COMMUNITY DEVELOPMENT 1
TREASURY FINANCIAL INSTITUTIONS FUND
2033 | DEPARTMENT OF THE | SPECIAL INSPECTOR GENERAL .
TREASURY TROUBLED ASSET RELIEF PROG
DEPARTMENT OF
2100 | DErenar DEPARTMENT OF THE ARMY 698,865
2105 | DEPARTMENT OF DEPARTMENT OF THE ARMY - 611
DEFENSE WASHINGTON, DC !
2104 | DEPARTMENT OF DEPARTMENT OF THE ARMY - ARMY | o
DEFENSE RESERVE
2106 | DEPARTMENT OF DEPARTMENT OF THE ARMY - "
DEFENSE SURGEON GENERAL
DEPARTMENT OF THE ARMY -
2110 BEEQE;'I\E"ENT OF DEFENSE TELECOMMUNICATION | 475,627
SYSTEM
DEPARTMENT OF THE ARMY - ARMY
2112 BEE?EIQ\EAENT OF INTELLIGENCE AND SECURITY 3.767
COMMAND
DEPARTMENT OF THE ARMY -
2114 BEEQEQ&"ENT OF CRIMINAL INVESTIGATION 537
COMMAND
o116 | DEPARTMENT OF DEPARTMENT OF THE ARMY - .
DEFENSE HEALTH SERVICES COMMAND !
o11a | DEPARTMENT OF NATIONAL GUARD BUREAU - ARMY | o -
DEFENSE INFORMATION SYSTEMS !
2119 | DEPARTMENT OF ARMY NATIONAL GUARD - STATE 59993
DEFENSE OFFICES :
2120 | DEPARTMENT OF DEPARTMENT OF THE ARMY - THE 159
DEFENSE JUDGE ADVOCATE GENERAL
DEPARTMENT OF THE ARMY -
2129 BEEQE;'I\E"ENT OF MISCELLANEOUS DEPARTMENT OF | 305
THE ARMY ACTIVITIES
o133 | DEPARTMENT OF DEPARTMENT OF THE ARMY - AUDIT |
DEFENSE AGENCY
DEPARTMENT OF THE ARMY -
2138 BEE?EIQ\EAENT OF MATERIAL DEVELOPMENT AND 490

READINESS COMMAND
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2140 | DEPARTMENT OF DEPARTMENT OF THE ARMY - ARMY |
DEFENSE FORCES COMMAND
o141 | DEPARTMENT OF DEPARTMENT OF THE ARMY - ARMY |
DEFENSE RECRUITING COMMAND :
DEPARTMENT OF THE ARMY -
2142 BEEQE;’E"ENT OF MILITARY ENLISTMENT 417
PROCESSING COMMAND
o153 | DEPARTMENT OF DEPARTMENT OF THE ARMY - ARMY |
DEFENSE NORTH
2300 | US TAX COURT US TAX COURT 204
OFFICE OF
2400 | PERSONNEL ﬁiﬂgg;JEiﬁRSONNEL 6.341
MANAGEMENT
OFFICE OF
2401 | PERSONNEL aiﬂggEOJET\l'ETRSONNEL 245
MANAGEMENT
NATIONAL CREDIT NATIONAL CREDIT UNION
2500 | UNION ADMINISTRATION 2,782
ADMINISTRATION
2600 'II:'EEIIEFBI'AIIIZISE-SF"FRIVIE%EFNT FEDERAL RETIREMENT THRIFT 70
INVESTMENT BOARD
BOARD
FEDERAL
2700 | COMMUNICATIONS E%?AE@'QEI%%MMUN'CAT'ONS 9.225
COMMISSION
SOCIAL SECURITY
2804 | SppiNT R SOCIAL SECURITY ADMINISTRATION | 104,219
J80s | TRIBAL WINNEBAGO TRIBE OF NEBRASKA- »
ORGANIZATIONS HO-CHUNK INC (2809)
Ja11 | TRIBAL WINNEBAGO TRIBE OF NEBRASKA- .
ORGANIZATIONS HO-CHUNK INC (2811)
FEDERAL TRADE
2900 | poenes oY FEDERAL TRADE COMMISSION 2508
NUCLEAR
3100 | REGULATORY gg&ﬁgglgﬁGULATORY 9.621
COMMISSION
SMITHSONIAN
3300 | et ISR SMITHSONIAN INSTITUTION 20,977
2303 | SMITHSONIAN SMITHSONIAN ASTROPHYSICAL 1
INSTITUTION OBSERVATORY
JOHN F KENNEDY
2312 | CENTER FOR THE JOHN F KENNEDY CENTER FORTHE |

PERFORMING ARTS

PERFORMING ARTS
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3321 EQPONAL GALLERY OF | \ATIONAL GALLERY OF ART 4.156
SMITHSONIAN

3324 | DSOS RADIATION BIOLOGY LABORATORY 10
Y,\\IKT)SI.\E),\'TETVIVO\,’\YR-LSON WOODROW WILSON

3358 INTERNATIONAL CENTER FOR 49
CENTER FOR ifimiells
SCHOLARS

2400 | INTERNATIONAL TRADE | INTERNATIONAL TRADE . oas
COMMISSION COMMISSION !
DEPARTMENT OF DEPARTMENT OF VETERANS

3600 | \yETERANS AFFAIRS AFFAIRS 495,523
DEPARTMENT OF

3601 | VETEmANS AFEAIRS INSPECTOR GENERAL 151

2607 | DEPARTMENT OF OFFICE OF INFORMATION SYSTEMS |
VETERANS AFFAIRS AND TELECOMMUNICATIONS

2605 | DEPARTMENT OF DEPARTMENT OF MEDICINE AND - ooa
VETERANS AFFAIRS SURGERY :

2611 | DEPARTMENT OF VETERANS BENEFITS e
VETERANS AFFAIRS ADMINISTRATION

24100 | MERIT SYSTEMS MERIT SYSTEMS PROTECTION o
PROTECTION BOARD | BOARD :
MERIT SYSTEMS

4101 | NESTEOYSIENS | OFFICE OF ADMINISTRATION 2

sso0 | oppoRTUNTY | EQUALEMRLOWIENT | rasss
COMMISSION
APPALACHIAN APPALACHIAN REGIONAL

4602 | REGIONAL AN 151
COMMISSION

4700 | GENERAL SERVICES | GENERAL SERVICES 549
ADMINISTRATION ADMINISTRATION !
GENERAL SERVICES

4701 | o S OFFICE OF ADMINISTRATOR 26

4703 | GENERAL SERVICES | OFFICE OF THE CHIEF FINANCIAL .
ADMINISTRATION OFFICER

4704 | GENERAL SERVICES | OFFICE OF THE INSPECTOR > on-
ADMINISTRATION GENERAL :

4705 | GENERAL SERVICES | OFFICE OF ETHICS AND CIVIL 1
ADMINISTRATION RIGHTS

4706 | GENERAL SERVICES | OFFICE OF POLICY PLANNING AND )
ADMINISTRATION EVALUATION

4708 | GENERAL SERVICES | OFFICE OF CITIZEN SERVICES AND "

ADMINISTRATION

COMMUNICATIONS
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GENERAL SERVICES
4711 | e S OFFICE OF GENERAL COUNSEL 21
4714 | GENERAL SERVICES | PUBLIC BUILDING SERVICES - ALL | .
ADMINISTRATION OTHER :
GENERAL SERVICES
4720 | PEERET SRS PRESIDENTIAL TRANSITION 27
4773 | GENERAL SERVICES | FEDERAL TECHNOLOGY SERVICE - 1
ADMINISTRATION IT SOLUTIONS FACILITIES
4726 | GENERAL SERVICES | ALLOWANCE FOR FORMER "
ADMINISTRATION PRESIDENTS
OFFICE OF MANAGEMENT
4730 SEuFNﬁé%gfﬁngs SERVICES AND HUMAN 128
RESOURCES
4731 | GENERAL SERVICES | OFFICE OF THE CHIEF 768
ADMINISTRATION INFORMATION OFFICER !
4735 | GENERAL SERVICES | REGIONAL ADMINISTRATORS o
ADMINISTRATION OFFICE
4733 | GENERAL SERVICES | FEDERAL CITIZEN INFORMATION 0
ADMINISTRATION CENTER
4739 | GENERAL SERVICES | REGIONAL OFFICES OF Ta7
ADMINISTRATION OPERATIONS
GENERAL SERVICES
4741 | ST S=RS FEDERAL ACQUISITION SERVICE 2276
GENERAL SERVICES | GSA REGIONAL GENERAL
4752 | T SRS MANAGEMENT AND 8
ADMINISTRATION - PERSONNEL
4761 | GENERAL SERVICES | OFFICE OF THE CHIEF ACQUISITION |
ADMINISTRATION OFFICER
NUCLEAR WASTE NUCLEAR WASTE TECHNICAL
4810 | TECHNICAL REVIEW hevrrmigiad 25
BOARD
INTERAGENCY
4813 | COUNCIL FOR THE :-ll\gl\EAEﬁgsEsl\lCY COUNCIL FOR THE 61
HOMELESS
1838 | INDIAN RELOGATION | NAVAJO AND HOPI INDIAN 43
Mg RELOCATION COMMISSION
MEDICARE PAYMENT | \/e01cARE PAYMENT ADVISORY
4853 | ADVISORY SIS 88
COMMISSION
460p | US CHINASECURITY | US CHINA SECURITY REVIEW 5
REVIEW COMMISSION | COMMISSION
4900 | NATIONAL SCIENCE NATIONAL SCIENCE FOUNDATION 9.625

FOUNDATION
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NATIONAL RADIO NATIONAL RADIO ASTRONOMY
4951 | ASTRONOMY S ATy 557
OBSERVATORY
EaEARCH ATMOSPHERIC RESEARCH
SECURITIES AND SECURITIES AND EXCHANGE
5000 | EXCHANGE T Ga o 5233
COMMISSION
FEDERAL DEPOSIT FEDERAL DEPOSIT INSURANCE
5100 | INSURANCE EoRP AT 1,323
CORPORATION
c400 | FEDERAL LABOR FEDERAL LABOR RELATIONS .
RELATIONS AUTHORITY | AUTHORITY
5700 BEEQ&;’I\E"ENT OF DEPARTMENT OF THE AR FORCE | 732,644
s70p | DEPARTMENT OF DEPARTMENT OF THE AR FORCE - | oo
DEFENSE AIR STAFF HEADQUARTERS !
DEPARTMENT OF THE AIR FORCE -
5704 BEEQ&;’I\E"ENT OF AIR FORCE DISTRICT OF 3317
WASHINGTON
571, | DEPARTMENT OF DEPARTMENT OF THE AIR FORCE - %0
DEFENSE AIR FORCE RESERVE SERVICE
DEPARTMENT OF THE AIR FORCE -
5715 BEEQE;'E"ENT OF AIR TRAINING COMMAND 28
RECRUITING SERVICE
c71g | DEPARTMENT OF DEPARTMENT OF THE AIR FORCE - e
DEFENSE MILITARY AIRLIFT COMMAND
DEPARTMENT OF THE AIR FORCE -
5726 BEEQE;'\E"ENT OF OFFICE OF SPECIAL 6
INVESTIGATIONS
DEPARTMENT OF
5764 | DerEnar AF RECRUITING SERVICE - AETC 4
c765 | DEPARTMENT OF DEPARTMENT OF THE AR FORCE - | o
DEFENSE AIR FORCE MATERIAL COMMAND
NATIONAL
5901 | ENDOWMENT FOR THE mﬂg’\"‘l{f‘r'l'EESNDOWMENT FOR THE 285
HUMANITIES
NATIONAL
5002 | ENDOWMENT FOR THE | NATIONAL ENDOWMENT FOR THE 586
ARTS
ARTS
INSTITUTE OF MUSEUM | \\isT1TUTE OF MUSEUM AND
5904 | AND LIBRARY e SERVIEs 413
SERVICES
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RAILROAD

6000 | RERPt2N T Eoams | RAILROAD RETIREMENT BOARD 1,848
RAILROAD

6002 | REEMENT BOARD | DISTRICT OFFICE 1

5100 | CONSUMER PRODUCT | CONSUMER PRODUCT SAFETY .
SAFETY COMMISSION | COMMISSION :
US OFFICE OF SPECIAL

6200 | CoUNSEL US OFFICE OF SPECIAL COUNSEL 456

5300 | NATIONAL LABOR NATIONAL LABOR RELATIONS 488
RELATIONS BOARD BOARD :
TENNESSEE VALLEY

6400 | \NNESIES TENNESSEE VALLEY AUTHORITY 38,648
FEDERAL MARITIME

6500 | Govmnasion FEDERAL MARITIME COMMISSION 519

5800 | ENVIRONMENTAL ENVIRONMENTAL PROTECTION 46725
PROTECTION AGENCY | AGENCY :
ENVIRONMENTAL

6801 | DR aTioN Aaincy | OFFICE OF WATER PROGRAMS 28
ENVIRONMENTAL

6802 | pRoTCATIoN Aoency | OFFICE OF PESTICIDES PROGRAMS 1
DEPARTMENT OF

6901 | De Mo m e ATION OFFICE OF THE SECRETARY 2
DEPARTMENT OF

6904 | D imato e ol OFFICE OF INSPECTOR GENERAL 537
DEPARTMENT OF FEDERAL AVIATION

6905 | TRANSPORTATION ADMINISTRATION 234,719
DEPARTMENT OF

6906 | DM b ATION WORKING CAPITAL FUND 53,436

6007 | DEPARTMENT OF FEDERAL HIGHWAY 0508
TRANSPORTATION ADMINISTRATION :

6908 | AMTRAK AMTRAK 3

so0s | DEPARTMENT OF FEDERAL RAILROAD 643
TRANSPORTATION ADMINISTRATION
DEPARTMENT OF

6910 | Do et e ol MARITIME ADMINISTRATION 1,265

5011 | DEPARTMENT OF ST LAWRENCE SEAWAY 19
TRANSPORTATION DEVELOPMENT

so12 | DEPARTMENT OF NATIONAL HIGHWAY TRAFEIC .
TRANSPORTATION SAFETY ADMINISTRATION
SURFACE

6914 | TRANSPORTATION SgiEgCE TRANSPORTATION 543
BOARD

so15 | DEPARTMENT OF FEDERAL TRANSIT o1

TRANSPORTATION

ADMINISTRATION
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6917 DEPARTMENT OF BUREAU OF TRANSPORTATION 4
TRANSPORTATION STATISTICS
6918 DEPARTMENT OF FEDERAL MOTOR CARRIER SAFETY 10.694
TRANSPORTATION ADMINISTRATION ’
6949 DEPARTMENT OF TRANSPORTATION SYSTEMS 2 761
TRANSPORTATION CENTER ’
6957 DEPARTMENT OF PIPELINE AND HAZARDOUS 843
TRANSPORTATION MATERIALS ADMINISTRATION
DEPARTMENT OF
7001 HOMELAND SECURITY UNITED STATES SECRET SERVICE 29,006
DEPARTMENT OF
7002 HOMELAND SECURITY US COAST GUARD 84,355
2004 DEPARTMENT OF BUREAU OF CITIZENSHIP AND 83.613
HOMELAND SECURITY | IMMIGRATION SERVICES ’
DEPARTMENT OF
7006 HOMELAND SECURITY OFFICE OF INSPECTOR GENERAL 1,553
DEPARTMENT OF
7008 HOMELAND SECURITY SCIENCE AND TECHNOLOGY 9
2009 DEPARTMENT OF OFFICE OF INTELLIGENCE AND 1
HOMELAND SECURITY | ANALYSIS
7010 DEPARTMENT OF OFFICE OF THE UNDERSECRETARY 61580
HOMELAND SECURITY | FOR MANAGEMENT ’
7011 DEPARTMENT OF FEDERAL AIR MARSHAL SERVICE 2 645
HOMELAND SECURITY | (FAMS) ’
2021 DEPARTMENT OF NATIONAL PROTECTION PROGRAM 175
HOMELAND SECURITY | DIRECTORATE
FEDERAL EMERGENCY
7041 a(E)II?/IAI\Ell?_E\KIIE)NSTEgERITY MANAGEMENT AGENCY (FEMA) 69,303
HEADQUARTERS
DEPARTMENT OF
7050 HOMELAND SECURITY US VISIT PROGRAM OFFICE 722
7051 DEPARTMENT OF CUSTOMS AND BORDER 29.051
HOMELAND SECURITY | PROTECTION (CBP) ’
7052 DEPARTMENT OF NATIONAL LAW ENFORCEMENT 96.844
HOMELAND SECURITY | COMMUNICATIONS CENTER ’
7054 DEPARTMENT OF TRANSPORTATION SECURITY 86.213
HOMELAND SECURITY | ADMINISTRATION (TSA) ’
7055 DEPARTMENT OF IMMIGRATION AND CUSTOMS 109592
HOMELAND SECURITY | ENFORCEMENT (ICE) ’
7056 DEPARTMENT OF FEDERAL PROTECTIVE SERVICE 637
HOMELAND SECURITY | (FPS)
7057 DEPARTMENT OF FEDERAL LAW ENFORCEMENT 12.000

HOMELAND SECURITY

TRAINING CENTER (FLETC)
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OVERSEAS PRIVATE | 5\ /ERSEAS PRIVATE INVESTMENT

7100 | INVESTMENT Sommo % 217
CORPORATION
US AGENCY FOR US AGENCY FOR INTERNATIONAL

7200 | INTERNATIONAL O A 12,790
DEVELOPMENT
SMALL BUSINESS

7300 | SIS AT SMALL BUSINESS ADMINISTRATION | 14.834
AMERICAN BATTLE AMERICAN BATTLE MONUMENTS

7400 | MONUMENTS A 120
COMMISSION
DEPARTMENT OF

7501 | HEALTH AND HUMAN | OFFICE OF THE SECRETARY 22268
SERVICES

7503 | HEALTHAND HUMAN | HEALTH RESOURCES AND 6,806
SERVICES
DEPARTMENT OF

7505 | HEALTH AND HUMAN Ic\:/IIIEEg-IrCI)EES g';x/'fg'E%ARE AND 20,970
SERVICES
DEPARTMENT OF

7506 | HEALTH AND HUMAN (F,%a? AND DRUG ADMINISTRATION | g 50,4
SERVICES
DEPARTMENT OF

7508 | HEALTH AND HUMAN | NATIONAL INSTITUTE OF HEALTH 42,925
SERVICES
DEPARTMENT OF

7509 | HEALTH AND HUMAN ?CEDNCT)ER FOR DISEASE CONTROL 92,622
SERVICES
DEPARTMENT OF

7510 | HEALTH AND HUMAN | INDIAN HEALTH SERVICE 34 641
SERVICES
DEPARTMENT OF

7511 | HEALTH AND HUMAN | PROGRAM SUPPORT CENTER (PSC) | 6,227
SERVICES
DEPARTMENT OF SUBSTANCE ABUSE AND MENTAL

7513 | HEALTH AND HUMAN | HEALTH SERVICES 234
SERVICES ADMINISTRATION
DEPARTMENT OF

7517 | HEALTH AND HUMAN QB“D’”L"/L?\ATS’ETS'ON FOR CHILDREN 1,735
SERVICES
DEPARTMENT OF

7518 | HEALTH AND HUMAN | AGENCY FOR HEALTH AND 144

SERVICES

RESEARCH QUALITY
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DEPARTMENT OF
HEALTH AND HUMAN
SERVICES

Sub Agency Name

ADMINISTRATION ON AGING

version 1.0

Active
SIRs

140

7525

DEPARTMENT OF
HEALTH AND HUMAN
SERVICES

INFORMATION TECHNICAL SERVICE
CENTER

135

7800

FARM CREDIT
ADMINISTRATION

FARM CREDIT ADMINISTRATION

11

7803

FARM CREDIT
ADMINISTRATION

FEDERAL CREDIT BANKS

3,764

7805

FARM CREDIT
ADMINISTRATION

FEDERAL LAND BANKS-AGFIRST

729

8000

NATIONAL
AERONAUTICS AND
SPACE
ADMINISTRATION

NATIONAL AERONAUTICS AND
SPACE ADMINISTRATION

9,420

8001

NATIONAL
AERONAUTICS AND
SPACE
ADMINISTRATION

HEADQUARTERS

51

8004

NATIONAL
AERONAUTICS AND
SPACE
ADMINISTRATION

GODDARD SPACE FLIGHT CENTER

11,123

8007

NATIONAL
AERONAUTICS AND
SPACE
ADMINISTRATION

KENNEDY SPACE CENTER

20,025

8014

NATIONAL
AERONAUTICS AND
SPACE
ADMINISTRATION

WALLOPS FLIGHT CENTER

3,191

8032

NATIONAL
AERONAUTICS AND
SPACE
ADMINISTRATION

NASA REIMBURSABLE
COMMUNICATIONS SERVICES (FTS
ONLY)

8035

NATIONAL
AERONAUTICS AND
SPACE
ADMINISTRATION

CLIN GROUP 1 SWITCH VOICE

140,868

8037

NATIONAL
AERONAUTICS AND
SPACE
ADMINISTRATION

CLIN GROUP 3 TAIL CIRCUITS

30
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NATIONAL

s03a | AERONAUTICS AND SERVICE GROUP 1 MISSION 426
SPACE SERVICES
ADMINISTRATION
NATIONAL

s030 | AERONAUTICS AND NASA SERVICE GROUP 2 446
SPACE CONFERENCING :
ADMINISTRATION
NATIONAL

6040 | AERONAUTICS AND MISSION SUPPORT CORE 1
SPACE BACKBONE CIRCUITS
ADMINISTRATION
NATIONAL

6041 | AERONAUTICS AND MISSION SUPPORT REGIONAL "
SPACE CIRCUITS
ADMINISTRATION

8300 (E)ﬁPT%'ETJm?gST BANK | EXPORT-IMPORT BANK OF THE b 408

UNITED STATES :

STATES
ARMED FORCES

8401 | A ERN DTS US SOLDIERS AND AIRMENS HOME | 1,100
DEPARTMENT OF

8600 | HOUSING AND URBAN BEE/XET[')\AEE/I\IET_(?EMHSNUTSING AND 26,445
DEVELOPMENT
DEPARTMENT OF

8601 | HOUSING AND URBAN | OFFICE OF THE SECRETARY 7,540
DEVELOPMENT
OEPARTMENT OF ASST SECRETARY FOR HOUSING

8605 | HOUSING AND URBAN | PRODUCTION AND MORTGAGE 1,493
EvE, SETENT CREDIT AND FEDERAL HOUSING :

COMMISSIONER

DEPARTMENT OF GOVERNMENT NATIONAL

8607 | HOUSING AND URBAN | 2P =R L N o 4
DEVELOPMENT
DEPARTMENT OF ASSISTANT SECRETARY FOR

8611 | HOUSING AND URBAN | 1122 LT SERE R 550
DEVELOPMENT
DEPARTMENT OF

8612 | HOUSING AND URBAN | FIELD OFFICES 952
DEVELOPMENT
NATIONAL ARCHIVES

6800 | AND RECORDS NATIONAL ARCHIVES AND 11475

ADMINISTRATION

RECORDS ADMINISTRATION
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DEPARTMENT OF DEPARTMENT OF ENERGY

8900 | ENERGY HEADQUARTERS 17,702
DEPARTMENT OF

8901 | Durnsy RICHLAND OPERATIONS 44,319
FEDERAL ENERGY

8902 | REGULATORY E%%El\mgl%'}'\lERGY REGULATORY 5255
COMMISSION

5003 | DEPARTMENT OF STRATEGIC PETROLEUM 3 635
ENERGY RESERVES OFFICE :

5004 | DEPARTMENT OF NEVADA OPERATIONS OFFICE (PBS | 1o,
ENERGY SPACE RENT ONLY) !
DEPARTMENT OF ALBUQUERQUE OPERATIONS

8905 | ENERGY OFFICE 118,479
DEPARTMENT OF

8908 | Pycnay IDAHO OPERATIONS OFFICE 16,153

8909 EEEQELMENT OF CHICAGO OPERATIONS OFFICE 48,476
DEPARTMENT OF SAVANNAH RIVER OPERATIONS

8910 | ENERGY OFFICE 83,043

5011 | DEPARTMENT OF PITTSBURGH NAVAL REACTORS 4159
ENERGY OFFICE (PBS SPACE RENT ONLY) :

WESTERN AREA POWER

go12 | DEPARTMENT OF ADMINISTRATION (PBS SPACE RENT | 12,645
ENERGY ONLY)

5914 | DEPARTMENT OF BONNEVILLE POWER 671
ENERGY ADMINISTRATION !

5915 | DEPARTMENT OF SOUTHEASTERN POWER 139
ENERGY ADMINISTRATION

5015 | DEPARTMENT OF SOUTHWESTERN POWER 439
ENERGY ADMINISTRATION

so1a | DEPARTMENT OF OAK RIDGE OPERATIONS OFFICE 15 551
ENERGY (PBS SPACE RENT ONLY) :

8919 EEEQELMENT OF NETL SOUTH MORGANTOWN WV 1,941

5921 | DEPARTMENT OF ENTERPRISE TRAINING SERVICES 289
ENERGY MEO (ETS MEO)
DEPARTMENT OF

8922 | PRERRy OHIO FIELD OFFICE 1,163
DEPARTMENT OF

8923 | PRErny NATIONAL TRAINING CENTER (NTC) 1
DEPARTMENT OF

8932 | PRrroy DEPARTMENT OF ENERGY 18
DEPARTMENT OF

8940 | PRERRy NNSA DOE NSMC 283
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AB Active

Code Agency Name Sub Agency Name SIRs
DEPARTMENT OF LEGACY MANAGEMENT SITE

8944 | ENERGY OFFICES 2,559
SELECTIVE SERVICE

9000 | avsrem SELECTIVE SERVICE SYSTEM 327
DEPARTMENT OF

9100 | PErAATIo DEPARTMENT OF EDUCATION 819

6300 ;E%Egg‘hc“fﬁgﬁgﬁ"' FEDERAL MEDIATION AND o
AERVICE CONCILIATION SERVICE
NATIONAL CAPITAL NATIONAL CAPITAL PLANNING

9502 | PLANNING IS O 297
COMMISSION

9504 ;ﬁgEI-ITIéA\AI\_LI\'I{III-INIEES\}AI\E\EVTY FEDERAL MINE SAFETY AND 441
A OASION HEALTH REVIEW COMMISSION
FEDERAL ELECTION

9506 | o mnas S FEDERAL ELECTION COMMISSION 72

o507 | COMMODITY FUTURES | COMMODITY FUTURES TRADING 0063
TRADING COMMISSION | COMMISSION :
NATIONAL

9508 | TRANSPORTATION ';'QE'EOT';'(AQ-OTEF?E')\'SPORTAT'ON 1,123
SAFETY BOARD

o511 | FEDERAL HOUSING FEDERAL HOUSING FINANCE 28
FINANCE AGENCY AGENCY
JAPAN - UNITED

JAPAN - UNITED STATES

9512 | STATES FRIENDSHIP 21
NSRRI FRIENDSHIP COMMISSION
MARINE MAMMAL

9513 | Ham i cion MARINE MAMMAL COMMISSION 72
OCCUPATIONAL OCCUPATIONAL SAFETY AND

9514 | SAFETY AND HEALTH = | \m ) T REVIEW COMMISSION 134
REVIEW COMMISSION
ADMINISTRATIVE ADMINISTRATIVE CONFERENCE OF

9515 | CONFERENCE OF THE | 2oM ISTRALVE G2 29
UNITED STATES

9517 g%\lﬂ'\T’”SSS'ON ONCWVIL | coMMISSION ON CIVIL RIGHTS 524
COMMITTEE FOR
PURCHASE FROM COMMITTEE FOR PURCHASE FROM

9518 | PEOPLE WHO ARE PEOPLE WHO ARE BLIND OR 139
BLIND OR SEVERELY | SEVERELY DISABLED
DISABLED

9520 | COMMISSIONONFINE | -5\ 10 11SSION ON FINE ARTS 53

ARTS
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AB Active

Code Agency Name Sub Agency Name SIRs
’T*EENH'STPESFI?EF’T'C—)@ND ARCHITECTURAL AND

9522 TRANSPORTATION BARRIERS 208
BARRIERS COMPLIANCE BOARD
COMPLIANCE BOARD

9524 gg;'%w- MEDIATION | G ATIONAL MEDIATION BOARD 238

o527 | US HOLOCAUST US HOLOCAUST MEMORIAL 797
MEMORIAL COUNCIL | COUNCIL :
NATIONAL COUNCIL ON

9520 | N oL NATIONAL COUNCIL ON DISABILITY 48
US INSTITUTE OF

9530 | peane US INSTITUTE OF PEACE 621
ggé"s'\’l'z'g\s;ﬂ}'oFNogFTHE COMMISSION FOR THE

9537 PRESERVATION OF AMERICAS 21
AMERICAS HERITAGE | oo RUA TN OF
ABROAD
DEFENSE NUCLEAR DEFENSE NUCLEAR FACILITIES

9538 | FACILITIES SAFETY ATETS EOARD 508
BOARD

0539 ESSSEER%F\ISAPPEALS US COURT OF APPEALS FOR 56
RV VETERANS CLAIMS
NEIGHBORWORKS

9540 | o NEIGHBORWORKS AMERICA 11
OFFEICE OF

9542 | OrvERNMENT ETHICS | OFFICE OF GOVERNMENT ETHICS 10
CORPORATION FOR CORPORATION FOR NATIONAL AND

9545 | NATIONAL AND AL 2167
COMMUNITY SERVICE
MORRIS KUDALL AND | \/~peis K UDALL AND STEWART L

9549 | STEWART L UDALL AR prrestal 4
FOUNDATION

9550 ggigg:“‘ SAFETY CHEMICAL SAFETY BOARD 467
ADVISORY COUNCIL ON | A b\ /IsORY COUNCIL ON HISTORIC

9553 | HISTORIC B RECERyATION 3
PRESERVATION

9558 E/EEIERAL HOME LOAN | cepERAL HOME LOAN BANK 6.105

oosg | CONSUMER FINANCIAL | CONSUMER FINANCIAL .
PROTECTION BUREAU | PROTECTION BUREAU

o5gs | ELECTION ASSISTANCE | ELECTION ASSISTANCE .
COMMISSION COMMISSION
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AB Active

Code Agency Name Sub Agency Name SIRs
COURT SERVICES AND

9563 OFFENDER COURT SERVICES AND OFFENDER 4706
SUPERVISION AGENCY | SUPERVISION AGENCY (DC) ’
(DC)
PUBLIC DEFENDER

9564 SERVICE FOR DISTRICT B}JSBTI}\LICC?'%:FEgglejI\?IBEIiva FOR 2,115
OF COLUMBIA

9567 DENALI COMMISSION DENALI COMMISSION 103
US AGENCY FOR

9568 GLOBAL MEDIA US AGENCY FOR GLOBAL MEDIA 10,411
MILLENNIUM

9577 | CHALLENGE gﬂg-éggg%T“l"O%HALLENGE 1178
CORPORATION

9580 FEDERAL HOUSING FEDERAL HOUSING FINANCE 43
FINANCE AGENCY OIG AGENCY OIG

9582 EEQQ%EQ%@EQQILGHT PRIVACY AND CIVIL LIBERTIES 42

OVERSIGHT BOARD

BOARD
&%‘;’E‘%O%FJ'E*,\'IEER AL | COUNCIL OF THE INSPECTOR

9583 GENERAL ON INTEGRITY AND 44
ON INTEGRITY AND EFFICIENCY
EFFICIENCY
GULF COAST

9588 RESTORATION ggbl;_\jgﬁ_AST RESTORATION 1
COUNCIL

9600 DEPARTMENT OF COE - US ARMY CORPS OF 2 371
DEFENSE ENGINEERS ’
DEPARTMENT OF

9601 DEFENSE COE - HEADQUARTERS 158
DEPARTMENT OF

9602 DEFENSE COE - AUTOMATION PROGRAM 5,628

9603 DEPARTMENT OF COE - VIDEO TELECONFERENCE 109
DEFENSE SYSTEM

9604 DEPARTMENT OF COE - HUMPHREYS ENGINEER 418
DEFENSE CENTER SUPPORT ACTIVITY

9606 DEPARTMENT OF COE - TOPOGRAPHIC ENGINEERING o4
DEFENSE CENTER

9607 DEPARTMENT OF COE - ENGINEERING AND SUPPORT 2320
DEFENSE CENTER ’
DEPARTMENT OF COE - DISTRICT - MISSISSIPPI

9608 DEFENSE VALLEY 1,597
DEPARTMENT OF

9609 DEFENSE COE - DISTRICT - MEMPHIS 2,536
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Agency Name Sub Agency Name gﬁ;lsve
9610 | perenap 1 O" COE - DISTRICT - NEW ORLEANS 2,734
9611 | Derenae OF COE - DISTRICT - ST LOUIS 1,283
9612 | Derenae OF COE - DISTRICT - VICKSBURG 2,634
9613 | Derenap o OF COE - DISTRICT - ROCK ISLAND 332
9614 | Dorenabent OF COE - DISTRICT - ST PAUL 1172
9615 | perenap ot OF COE - DIVISION - NORTH ATLANTIC | 366
9616 | perenap 1 OF COE - DISTRICT - BALTIMORE 1,887
9617 | Derenam 1 O COE - DISTRICT - NEW YORK 2,447
9618 | Derenam O COE - DISTRICT - NORFOLK 754
9619 | Derenam 1 O COE - DISTRICT - PHILADELPHIA 145
9620 | DErenament OF COE - DISTRICT - NEW ENGLAND 1438
9621 | Derenament OF COE - DIVISION - NORTH WESTERN | 460
9622 | DEranaMenT OF COE - DISTRICT - PORTLAND 2,345
9623 | DEranamenT OF COE - DISTRICT - SEATTLE 1,685
9624 | Derenae OF COE - DISTRICT - WALLA WALLA 2,048
9625 | Derenap " COE - DISTRICT - KANSAS CITY 1,891
9626 | perenap " COE - DISTRICT - OMAHA 2,369
o628 | DEPARTMENT OF COE - DIVISION - GREAT LAKES AND | ,

DEFENSE OHIO RIVER :
9629 | Dorenapnt OF COE - DISTRICT - HUNTINGTON 3,040
9630 | perenap ot OF COE - DISTRICT - LOUISVILLE 2,031
9631 | Derenam O COE - DISTRICT - NASHVILLE 1,807
9632 | Derenam 1 O COE - DISTRICT - PITTSBURGH 1478
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Agency Name Sub Agency Name gﬁ;lsve
9633 | perenar 1 OF COE - DISTRICT - BUFFALO 1,142
9634 | Dorenar ot OF COE - DISTRICT - CHICAGO 759
9635 | perenap 1 O" COE - DISTRICT - DETROIT 745
9637 | Derenap o OF COE - DISTRICT - ALASKA 759
9638 | Derenap o OF COE - DIVISION - SOUTH ATLANTIC | 144
9639 | Dorenap ot OF COE - DISTRICT - CHARLESTON 115
9640 | Derenapnt OF COE - DISTRICT - JACKSONVILLE 1,206
9641 | Deranavent OF COE - DISTRICT - MOBILE 1,627
9642 | Deranavent OF COE - DISTRICT - SAVANNAH 2,752
9643 | Derenarht OF COE - DISTRICT - WILMINGTON 1,166
o6as | DEPARTMENT OF COE - TRANSATLANTIC PROGRAM |,

DEFENSE CENTER :
9645 | DEranaMenT OF COE - DIVISION - SOUTH PACIFIC 153
9646 | Dererar 1 OF COE - DISTRICT - LOS ANGELES 2,239
9647 | DEFAnIMENT OF COE - DISTRICT - SACRAMENTO 2,832
9648 | Derenap 1 OF COE - DISTRICT - SAN FRANCISCO | 1,229
9649 | Derenap T OF COE - DISTRICT - ALBUQUERQUE 1,343
9650 | perenap " COE - DIVISION - SOUTHWESTERN 43
9651 | perenap ot OF COE - DISTRICT - FORT WORTH 2,889
9652 | Derenapnt OF COE - DISTRICT - GALVESTON 839
9653 | Derenap ot OF COE - DISTRICT - LITTLE ROCK 1,436
9654 | DEPARTMENT OF COE - DISTRICT - TULSA 1,706

DEFENSE
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AB Active

Code Agency Name Sub Agency Name SIRs

COE - CONSTRUCTION
9655 BEEQE;EAENT OF ENGINEERING RESEARCH 140
LABORATORY

o6sg | DEPARTMENT OF COE - COLD REGIONS RESEARCH 149
DEFENSE AND ENGINEERING RESEARCH :

o657 | DEPARTMENT OF COE - WATERWAYS EXPERIMENT 207
DEFENSE STATION :

o6sg | DEPARTMENT OF COE - PACIFIC OCEAN DIVISION - .
DEFENSE FAR EAST DISTRICT

o650 | DEPARTMENT OF COE - PACIFIC OCEAN DIVISION - oo
DEFENSE HONOLULU DISTRICT

o660 | DEPARTMENT OF COE - PACIFIC OCEAN DIVISION - .
DEFENSE JAPAN DISTRICT
DEPARTMENT OF

9661 | Derensy COE - FAR EAST DISTRICT 6
DEPARTMENT OF

9662 | DErEnaE COE - EUROPE DISTRICT 1
DEPARTMENT OF

9663 | DErENSE COE - DISTRICT - HONOLULU 8
DEPARTMENT OF

9664 | DErEnSE COE - LOGISTICS AGENCY 247

o665 | DEPARTMENT OF COE - US ARMY CORPS OF 205
DEFENSE ENGINEERS

o665 | DEPARTMENT OF COE - US ARMY CORPS OF (08
DEFENSE ENGINEERS

o667 | DEPARTMENT OF COE - US ARMY CORPS OF )
DEFENSE ENGINEERS

o6es | DEPARTMENT OF COE - US ARMY CORPS OF 1
DEFENSE ENGINEERS

o660 | DEPARTMENT OF COE - US ARMY CORPS OF )
DEFENSE ENGINEERS

o670 | DEPARTMENT OF COE - US ARMY CORPS OF .
DEFENSE ENGINEERS

o671 | DEPARTMENT OF COE - US ARMY CORPS OF 1
DEFENSE ENGINEERS

o600 | DEPARTMENT OF COE - SUBCONTRACTORS PRIVATE 1
DEFENSE SECTOR WITH FEDERAL AGENCIES
DEPARTMENT OF OFFICE OF THE SECRETARY OF

9700 | bEFENSE DEFENSE 79,848
DEPARTMENT OF

9705 | Derensn NATIONAL SECURITY AGENCY 788
DEPARTMENT OF OFFICE OF SECRETARY OF

9709 | DEFENSE DEFENSE 2,642

52




PROJECT PLAN for CLOSEOUT OF EIS TRANSITION  version 1.0
AB Active
Code Agency Name Sub Agency Name SIRs
DEPARTMENT OF
9712 | DErenan INSPECTOR GENERAL 4.154
DEPARTMENT OF
9713 | DErenan EDUCATION ACTIVITY 615
DEPARTMENT OF
9715 | DErenan DEFENSE LOGISTICS AGENCY 4.045
o716 | DEPARTMENT OF DEFENSE MAPPING AGENCY 207
DEFENSE TOPOGRAPHIC AGENCY
DEPARTMENT OF
9717 | DErEnSE DEFENSE INTELLIGENCE AGENCY | 1.830
DEPARTMENT OF
9718 | DErEnaE DEFENSE SECURITY SERVICE 4.432
DEPARTMENT OF DEFENSE INFORMATION SYSTEMS
9721 | DEFENSE AGENCY 119,987
DEPARTMENT OF DEFENSE CONTRACT AUDIT
9722 | DEFENSE AGENCY 4,359
o724 | DEPARTMENT OF DEFENSE CONTRACT 1 050
DEFENSE MANAGEMENT AGENCY - LOCAL :
o727 | DEPARTMENT OF DEFENSE FINANCING AND o 662
DEFENSE ACCOUNTING SERVICE :
DEFENSE COMMISSARY AGENCY -
9729 BEEQ&;'\E"ENT OF INFORMATION TECHNOLOGY 1,005
COMMUNICATIONS
DEPARTMENT OF
9730 | DErEnaE CONSOLIDATED SWITCHES 229
o731 | DEPARTMENT OF BALLISTIC MISSLE DEFENSE 593
DEFENSE ORGANIZATION !
DEPT OF DEFENSE JOINT
9732 BEEQEQ&"ENT OF TECHNOLOGY OFFICE 55
ALBUQUERQUE
o735 | DEPARTMENT OF DEFENSE ACQUISITION UNIVERSITY |
DEFENSE FT BELVOIR VA :
o735 | DEPARTMENT OF DOD ADVANCE RESEARCH 1
DEFENSE PROJECT AGENCY
o737 | DEPARTMENT OF DOD DEPENDENT SCHOOLS - .
DEFENSE EUROPE
DEPARTMENT OF
9738 | DerEnaE TRICARE 2
DEPARTMENT OF
9740 | DErEnaE US JOINT FORCES COMMAND J7 1
o745 | DEPARTMENT OF ARMED FORCES RADIO TELEVISION | -
DEFENSE SERVICES :
DEPARTMENT OF
9751 | DErEnaE DEPARTMENT OF DEFENSE 5
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AB Active

Code Agency Name Sub Agency Name SIRs

o771 | DEPARTMENT OF DEFENSE MICROELECTRONIC 536
DEFENSE ACTIVITY

o700 | DEPARTMENT OF SUBCONTRACTORS PRIVATE 4644
DEFENSE SECTOR WITH FEDERAL AGENCIES | %
DISTRICT OF

9900 | COLUMBIA HEADQUARTERS 38,126
GOVERNMENT
DISTRICT OF

9905 | COLUMBIA CHIEF MEDICAL EXAMINER 1
GOVERNMENT
DISTRICT OF OFFICE OF THE CHIEF

9911 | COLUMBIA TECHNOLOGY OFFICER 7,766
GOVERNMENT

9935 | DC SUPERIOR COURT | DC SUPERIOR COURT 1,925
DISTRICT OF

0049 | OOLUMEIA R(CB:ECNHC?;(D AND FAMILY SERVICES 510
GOVERNMENT

9951 | DC WATER DC WATER 6.457
DISTRICT OF

9952 | COLUMBIA DC PRETRIAL SERVICES AGENCY 253
GOVERNMENT
DISTRICT OF

9953 | COLUMBIA DC COURT OF APPEALS 2
GOVERNMENT
DC HOUSING

9955 | put o sl DC HOUSING AUTHORITY 1,436
DC RETIREMENT

9956 | DA DC RETIREMENT BOARD 19
DISTRICT OF

0068 | oL inmaA ECE:ADLI_EFPHARTMENT OF MENTAL "
GOVERNMENT
DEPARTMENT OF

1518 | DCOART BUREAU OF PRISONS 195

ABO1 | AGENCY AB AGENCY AB 13

GRLA | TRIBAL GREAT LAKES INTER-TRIBAL ;
ORGANIZATIONS COUNCIL (GRLA)
TRIBAL

NAOZ | (RS NS SHOSHONE-PAIUTE TRIBE (NA02) 172
TRIBAL

NAOS | 8 ATIONS CHIEF LESCHI SCHOOLS (NA05) 20
TRIBAL ONEIDA NATION TRIBE OF INDIANS

NAD7 | ORGANIZATIONS (NAO7) 3,738

54




PROJECT PLAN for CLOSEOUT OF EIS TRANSITION version 1.0

Agency Name Sub Agency Name gﬁ;lsve
TRIBAL

NA13 ORGANIZATIONS DINE COLLEGE (NA13) 589
TRIBAL

NA14 ORGANIZATIONS PENOBSCOT INDIAN NATION (NA14) 1
TRIBAL

NA19 ORGANIZATIONS BENEWAH MEDICAL CLINIC (NA19) 60

NA23 TRIBAL ALASKA NATIVE TRIBAL HEALTH CO 386
ORGANIZATIONS (NA23)

NA29 TRIBAL SQUAXIN ISLAND TRIBE (NA29) 4
ORGANIZATIONS
TRIBAL

NA32 ORGANIZATIONS COLUSA INDIAN COMMUNITY (NA32) 25
TRIBAL

NA33 ORGANIZATIONS MECHOOPDA INDIAN TRIBE (NA33) 1
TRIBAL

NA35 ORGANIZATIONS ALABAMA COUSHATTA TRIBE (NA35) 266
TRIBAL

NA37 ORGANIZATIONS KICKAPOO TRIBE (NA37) 115

NA40 TRIBAL CONFEDERATED SALISH AND 187
ORGANIZATIONS KOOTENAI (NA40)
TRIBAL CENTRAL COUNCIL TLINGIT AND

NA41 ORGANIZATIONS ?NAXE%A\) INDIAN TRIBES OF ALASKA 303

NA42 TRIBAL NARRAGANSETT TRIBE OF RHODE 106
ORGANIZATIONS ISLAND (NA42)

NA44 TRIBAL WHITE EAGLE HEALTH CENTER 29
ORGANIZATIONS (NA44)

NA46 TRIBAL COEUR DALENE TRIBE (NA46) 388
ORGANIZATIONS
TRIBAL

NA47 ORGANIZATIONS GUIDEVILLE RANCHERIO (NA47) 16
TRIBAL

NA48 ORGANIZATIONS ZUNI TRIBE (NA48) 402
TRIBAL

NA49 ORGANIZATIONS SHAWNEE TRIBE (NA49) 11
TRIBAL

NA54 ORGANIZATIONS WASHOE TRIBAL HEALTH (NA54) 24
TRIBAL

NA57 ORGANIZATIONS YUROK TRIBE (NA57) 149

NA59 TRIBAL AUGUSTINE TRIBAL ENTERPRISE 58
ORGANIZATIONS (NA59)

NAG1 TRIBAL HAVASUPAI TRIBE (NA61) 78
ORGANIZATIONS
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AB Active

Code Agency Name Sub Agency Name SIRs

NAgo | TRIBAL WHITE MOUNTAIN APACHE 200
ORGANIZATIONS TELECOM (NAG9)

NAE | TRIBAL BOIS FORTE TRIBAL RESERVATION -
ORGANIZATIONS (NA-B)

NAJE | TRIBAL JEMEZ PUEBLO TRIBE (NAJE) 85
ORGANIZATIONS
TRIBAL KARUK TRIBE OF CALIFORNIA

NAKO | ORGANIZATIONS (NAKO) 349

NASO | TRIBAL SOUTH CENTRAL FOUNDATION 20
ORGANIZATIONS (NASO)

NATA | TRIBAL TANANA CHIEF TRIBE (NATA) 181
ORGANIZATIONS
TRIBAL

NAVN | D ATIONS NAVAJO NATION (NAVN) 6.224
TRIBAL YAVAPAI-PRESCOTT TRIBE OF THE

NBO9 | L N 7 ATIONS mg/og?l RESERVATION ARIZONA 2052

NB10 | TRIBAL CONFEDERATED TRIBES OF SILETZ | .,
ORGANIZATIONS INDIANS (NB10)

\B11 | TRIBAL DELAWARE NATION OF WESTERN 1
ORGANIZATIONS OKLAHOMA (NB11)
TRIBAL MILLE LACS BAND OF OJIBWE -

NB12 | (8 oNS I(\/llllgz\le)SOTA CHIPPEWA TRIBE 8

NB1e | TRIBAL RED LAKE BAND OF CHIPPEWA oy
ORGANIZATIONS INDIANS (NB16)

NB1s | TRIBAL HOOPA VALLEY TRIBE OF 189
ORGANIZATIONS CALIFORNIA (NB18)

NB20 | TRIBAL PRARIE BAND POTAWATOM| 102
ORGANIZATIONS NATION (NB20)

NCoa | TRIBAL NAVAJO TRIBAL UTILITIES 148
ORGANIZATIONS AUTHORITY (NC02)
TRIBAL

NCO5 | L A\ TIONS SAULT STE MARIE TRIBE (NCO5) 814
TRIBAL

NCOB | [N O ANIZATIONS ROSEBUD SIOUX TRIBE (NC08) 1

NCog | TRIBAL WINNEBAGO TRIBE OF NEBRASKA 207
ORGANIZATIONS (NC09)
TRIBAL

NC10 | N ANIZATIONS PONCA TRIBE OF NEBRASKA (NC10) | 149

NCr3 | TRIBAL STOCKBRIDGE-MUNSEE 250
ORGANIZATIONS COMMUNITY (NC13)
TRIBAL

NC21 | N ANIZATIONS UTE MOUNTAIN TRIBE (NC21) 16
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AB Active

Code Agency Name Sub Agency Name SIRs

NG5 | TRIBAL SHAKOPEE SIOUX - MYSTIC LAKE .
ORGANIZATIONS (NC25)

NCap | TRIBAL MISSISSIPPI BAND OF CHOCTAW 34
ORGANIZATIONS INDIANS (NC32) :

NCa3 | TRIBAL SISSETON WAHPETON COLLEGE o
ORGANIZATIONS (NC33)
TRIBAL

SPOK | SN OANIZATIONS SPOKANE TRIBE OF INDIANS (SPOK) | 732
TRIBAL WYANDOTTE NATION OF

WYAN | 5RGANIZATIONS OKLAHOMA (WYAN) 313
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